

**AMENDMENT TO CONTRACT BETWEEN THE MARGATE COMMUNITY
REDEVELOPMENT AGENCY AND ARTIST & SCULPTURE UNLIMITED**

THIS AMENDMENT is hereby made to the Contract by and between the Margate Community Redevelopment Agency (“MCRA”) and Artist & Sculpture Unlimited (“Contractor”) dated April 8, 2015 for: Model, Mold and bronze Casting of a Sculpture of Kaye Stevens, including plaque delivery and installation of all pieces at Kaye Stevens Park.

NOW, THEREFORE, for good and valuable consideration as contained herein, the MCRA and the Contractor agree as follows:

1. Article 4, Section 1. Contract Time, is amended to state that design, fabrication and installation of the public art sculpture shall be completed no later than two hundred forty (240) days from the date of the Contract executed by the MCRA.
2. All other provisions set forth in the Model, Mold and Bronze Casting of a Sculpture of Kaye Stevens, including plaque delivery and installation of all pieces at Kaye Stevens Park Contract dated April 8, 2015 shall remain in full force and effect except for as provided herein.

WITNESS WHEREOF, the parties have made an executed Amendment on the respective dates under each signature; The Margate Community Redevelopment Agency through its Board signing by and through the Chairman, authorized to execute same by the CRA Board and Art & Sculpture Unlimited signing by and through its duly authorized representative to execute same.

Frank B. Talerico, MCRA Chairman

Date

President, Art & Sculpture Unlimited

Date