

**AMENDMENT TO CONTRACT BETWEEN THE MARGATE COMMUNITY
REDEVELOPMENT AGENCY AND ART & SCULPTURE UNLIMITED**

THIS AMENDMENT is hereby made to the Contract by and between the Margate Community Redevelopment Agency ("MCRA") and Art & Sculpture Unlimited ("Contractor") dated April 8, 2015 and amended on July 14, and December 8, 2015, for: Model, Mold and Bronze Casting of a Sculpture of Kaye Stevens, including plaque delivery and installation of all pieces at Kaye Stevens Park.

NOW, THEREFORE, for good and valuable consideration as contained herein, the MCRA and the Contractor agree as follows:

1. Article 4, Contract Time, 1. Design, fabrication and installation of the public art sculpture shall be completed no later than April 30, 2016.
2. All other provisions set forth in the Model, Mold and Bronze Casting of a Sculpture of Kaye Stevens, including plaque delivery and installation of all pieces at Kaye Stevens Park Contract dated April 8, 2015 shall remain in full force and effect except for as provided herein.

WITNESS WHEREOF, the parties have made an executed Amendment on the respective dates under each signature; The Margate Community Redevelopment Agency through its Board signing by and through the Chair, authorized to execute same by the MCRA Board and Art & Sculpture Unlimited signing by and through its duly authorized representative to execute same.

Frank B. Talerico, MCRA Chair

Date

President, Art & Sculpture Unlimited

Date