

Task 8 – Additional colored typical section and perspective

As part of this task Kimley-Horn will provide one (1) additional colored roadway typical section and one (1) additional colored perspective for the Melaleuca Roadway Improvements Project.

Project Schedule

This amendment shall meet a mutually agreed upon schedule.

Fee and Billing

Task 8 – Additional colored typical section and perspective	\$1,235.00
---	------------

Kimley-Horn will perform the Scope of Services described in Task 8 for a Lump Sum fee of \$1,235. All permitting, application, and similar project fees will be paid directly by the Client. All professional services and payment terms will be in accordance with our General Professional Engineering Services Agreement RFQ-MCRA-2012-03 dated November 2012.

K:\FTL_Civil\043 jobs\043613002-Melaleuca Dr Rdway Improvements\Contract\20160328 - Melaleuca Dr Amendment 1.doc

STAFF HOUR ESTIMATE

PROJECT: Meisela Drive Roadway Improvements										
CLIENT: City of Margate CRA										
ESTIMATOR: Stefano Viola 03/28/16										
DESCRIPTION	DIRECT LABOR (MAN HOURS)									
	Principal Ratay	Project Manager Viola	Professional Haigh	Professional Florini	Professional Richter	Inspector Johnson	CADD Designer Whalen	Support Staff Layne	Expenses	Line Total
Task 8: Additional colored typical section and perspective										
Additional roadway typical section and perspective			2		9			1		\$1,235.00
TOTAL HOURS	0	0	2	0	9	0	0	1	\$0.00	
LABOR RATE (\$/HOUR)	285.00	175.00	135.00	100.00	100.00	80.00	135.00	65.00	1.0	
SUBTOTAL	\$0.00	\$0.00	\$270.00	\$0.00	\$900.00	\$0.00	\$0.00	\$65.00	\$0.00	
PAGE TOTAL	\$1,235.00									\$1,235.00

\$1,235.00

\$1,235.00