

**AMENDMENT TO THE TASK ORDER BETWEEN THE MARGATE COMMUNITY  
REDEVELOPMENT AGENCY AND CPZ ARCHITECTS, INC.**

THIS AMENDMENT is hereby made to the Task Order by and between the Margate Community Redevelopment Agency ("MCRA") and CPZ Architects, Inc., ("Architect") dated March 8, 2017 for Architectural, Civil and Landscape Design Services.

NOW, THEREFORE, for good and valuable consideration as contained herein, the MCRA and the Architect agree as follows:

1. **Increase the Task Order Amount.** Increase the Task Order by \$3,400.00 for a grand total amount of \$74,911.00.
2. All other provisions set forth in the Task Order for CPZ Architects, Inc. shall remain in full force and effect except for as provided herein.

WITNESS WHEREOF, the parties have made an executed Amendment on the respective dates under each signature; The Margate Community Redevelopment Agency through its Board signing by and through the Chairman, authorized to execute same by the CRA Board and CPZ Architects, Inc. signing by and through its duly authorized representative to execute same.

\_\_\_\_\_  
Tommy Ruzzano, MCRA Chairman

\_\_\_\_\_  
Date

\_\_\_\_\_  
For Architect, CPZ Architects, Inc.

\_\_\_\_\_  
Date