



**AMENDMENT NUMBER 4 TO THE AGREEMENT BETWEEN THE CLIENT AND KIMLEY-HORN AND ASSOCIATES, INC.**

**AMENDMENT NUMBER 4** DATED March 25, 2019 to THE AGREEMENT between **City of Margate Community Redevelopment Agency (CRA)** ("Client") and **Kimley-Horn and Associates, Inc.** ("Consultant" or "Kimley-Horn") dated March 25, 2014 ("the Agreement") concerning West Copans Rd Medians Landscape Design Documents (the "Project").

The Consultant has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

Therefore, it is mutually agreed that the Agreement is amended to include additional services to be performed by the Consultant and provisions for additional compensation by the Client to the Consultant, all as set forth in Exhibit A hereto. The parties ratify the terms and conditions of the Agreement not inconsistent with this Amendment, all of which are incorporated by reference.


CLIENT:

CITY OF MARGATE COMMUNITY  
REDEVELOPMENT AGENCY

CONSULTANT:

KIMLEY-HORN AND ASSOCIATES, INC.

By: \_\_\_\_\_

By:  \_\_\_\_\_

Title: \_\_\_\_\_

Title: Vice President

Date: \_\_\_\_\_

Date: 3/25/2019

## PROJECT UNDERSTANDING

On the date of this Amendment, construction of the project is substantially complete with the exception of the decorative concrete in the medians. The contractor has installed three of the six sections per the contract documents and has been directed by the CRA to stop work until further notice. The CRA is not satisfied with the look or quality of the product and wishes not to proceed with the decorative concrete for the remainder of the project. The three sections that have already installed are to be removed and replaced with standard gray concrete. Sections that have not yet been installed will also receive standard gray concrete, similar to the preconstruction condition. This direction will require a plan revision to the contract documents and further review by Broward County. The CRA has requested Kimley-Horn revise the contract documents and facilitate the revision submittal with Broward County.

## SCOPE OF SERVICES

### **Task 14 – Revisions to Contract Documents**

Kimley-Horn will revise the contract documents as described in the project understanding. The scope is limited to the following:

- Revise Hardscape Plan and Details to remove all decorative concrete and replace with standard concrete
  - It is anticipated that landscape and irrigation plans will not require revisions
- Facilitate submittal to Broward County Engineering to include the following:
  - Revised hardscape plan and details only
  - Justification statement summarizing changes
- Respond to **one** round of reasonable comments from Broward County
- Three site visits to observe concrete pours per Broward County requirements
- One site visit at the time of substantial completion

## FEE AND EXPENSES

Kimley-Horn will perform the services in **Task 14** for the total lump sum labor fee below, exclusive of expenses and in accordance with terms and conditions of the Agreement.

Landscape Architectural Design Services		
<b>Task 14</b>	Additional Limited Construction Phase Services	\$3,500
<b>Total Lump Sum Labor Fee</b>		<b>\$3,500</b>

If you concur in all the foregoing and wish to direct us to proceed with the services, please have authorized persons execute this Amendment in the space provided and return to us. We will commence services only after we have received a fully-executed agreement. Fees and times stated in this Agreement are valid for sixty (60) days after the date of this Agreement.