



D.W. RECREATION SERVICES

Change Order (SCO)

Project Information	
Project #	
Title	Southgate Park
Address	425 SW 64th Ave
City, State, Zip	Margate, FL

Contract Change Order	
Contract #	
Issue Date	September 14, 2020
Subject	Basketball Court

Issued By	
Contact	Candace West
Company	D.W. Recreation Services Inc.
Address	2500 N.W. 79 th Ave. #258
City, State, Zip	Doral, FL 33122
Phone	561-289-7658
Fax	561-877-4313

Owner	
Contact	Michael Jones
Owner	City of Margate
Address	6199 NW 10th Street
City, State, Zip	Margate, FL

You are directed to make the following changes to this Contract:

C.O. #1- Remove and Replace Basketball Court

It is further understood and agreed that this adjustment constitutes compensation in full for all costs and markup directly or indirectly attributable to this change, or for all delays related thereto, and for performance for this change within the time frame stated.

Original Contract Price	<u>\$696,868.00</u>
Net change by previous Contract Change Orders	<u>\$0.00</u>
Contract Amount Prior to this Change	\$696,868.00
Amount of this Contract Change Order	<u>\$36,496.00</u>
Revised contract Amount, including this Contract Change Order	<u>\$733,364.00</u>

The Contract time due to this Change Order has Increased by 0 Working Days

Response: ☐ Accept ☐ Do Not Accept

D.W. Recreation Services Inc.
Company

Owner

By: Candace West
Date: 5/6/2019

By: _____ Date: _____



D.W. RECREATION SERVICES

Change Order (SCO)

Contract Change Order Financial Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	CO # 001: Basketball Court Remove and Replace	1	LS	1136.77	\$36,496.00

Subtotal = \$36,496.00

Tax = \$0.00

Total = \$36,496.00



D.W. RECREATION SERVICES

Change Order (SCO)

Project Information	
Project #	
Title	Southgate Park
Address	425 SW 64th Ave
City, State, Zip	Margate, FL

Contract Change Order	
Contract #	
Issue Date	September 14, 2020
Subject	Basketball Court

Issued By	
Contact	Candace West
Company	D.W. Recreation Services Inc.
Address	2500 N.W. 79 th Ave. #258
City, State, Zip	Doral, FL 33122
Phone	561-289-7658
Fax	561-877-4313

Owner	
Contact	Michael Jones
Owner	City of Margate
Address	6199 NW 10th Street
City, State, Zip	Margate, FL

You are directed to make the following changes to this Contract:

C.O. #2 Sod Additional 8800sf Prep, provide sod and irrigate.

It is further understood and agreed that this adjustment constitutes compensation in full for all costs and markup directly or indirectly attributable to this change, or for all delays related thereto, and for performance for this change within the time frame stated.

Original Contract Price	<u>\$696,868.00</u>
Net change by previous Contract Change Orders	<u>\$36,496.00</u>
Contract Amount Prior to this Change	\$733,364.00
Amount of this Contract Change Order	<u>\$14,565.00</u>
Revised contract Amount, including this Contract Change Order	<u>\$747,929.00</u>

The Contract time due to this Change Order has Increased by 0 Working Days

Response: ☐ Accept ☐ Do Not Accept

D.W. Recreation Services Inc.
Company

Owner

By: Candace West
Date

By
Date



D.W. RECREATION SERVICES

Change Order (SCO)

Contract Change Order Financial Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	C.O. #2 Sod Additional 8800sf Prep, provide sod and irrigate.	1	LS	1136.77	\$14,565.00

Subtotal = **\$14,565.00**

Tax = \$0.00

Total = **\$14,565.00**



D.W. RECREATION SERVICES

Change Order (SCO)

Project Information	
Project #	
Title	Southgate Park
Address	425 SW 64th Ave
City, State, Zip	Margate, FL

Contract Change Order	
Contract #	
Issue Date	September 14, 2020
Subject	Basketball Court

Issued By	
Contact	Candace West
Company	D.W. Recreation Services Inc.
Address	2500 N.W. 79 th Ave. #258
City, State, Zip	Doral, FL 33122
Phone	561-289-7658
Fax	561-877-4313

Owner	
Contact	Michael Jones
Owner	City of Margate
Address	6199 NW 10th Street
City, State, Zip	Margate, FL

You are directed to make the following changes to this Contract:

C.O. #3 Provide and Install New Door on Pump House Reusing old frame.

It is further understood and agreed that this adjustment constitutes compensation in full for all costs and markup directly or indirectly attributable to this change, or for all delays related thereto, and for performance for this change within the time frame stated.

Original Contract Price	<u>\$696,868.00</u>
Net change by previous Contract Change Orders	<u>\$51,061.00</u>
Contract Amount Prior to this Change	<u>\$747,929.00</u>
Amount of this Contract Change Order	<u>\$2,600.00</u>
Revised contract Amount, including this Contract Change Order	<u>\$750,529.00</u>

The Contract time due to this Change Order has Increased by 0 Working Days

Response: ☐ Accept ☐ Do Not Accept

D.W. Recreation Services Inc.
Company

Owner

By: Candace West
Date

5/6/2019

Date

By
Date



D.W. RECREATION SERVICES

Change Order (SCO)

Contract Change Order Financial Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	CO # 003: Provide and Install New Door on Pump House Reusing old frame.	1	LS	1136.77	<u>\$2,600.00</u>

Subtotal = \$2,600.00

Tax = \$0.00

Total = \$2,600.00



D.W. RECREATION SERVICES

Change Order (SCO)

Project Information	
Project #	
Title	Southgate Park
Address	425 SW 64th Ave
City, State, Zip	Margate, FL

Contract Change Order	
Contract #	
Issue Date	November 20, 2020
Subject	Basketball Court

Issued By	
Contact	Candace West
Company	D.W. Recreation Services Inc.
Address	2500 N.W. 79 th Ave. #258
City, State, Zip	Doral, FL 33122
Phone	561-289-7658
Fax	561-877-4313

Owner	
Contact	Michael Jones
Owner	City of Margate
Address	6199 NW 10th Street
City, State, Zip	Margate, FL

You are directed to make the following changes to this Contract:

C.O. #4 Bore under the road to attach to new meter.

It is further understood and agreed that this adjustment constitutes compensation in full for all costs and markup directly or indirectly attributable to this change, or for all delays related thereto, and for performance for this change within the time frame stated.

Original Contract Price	<u>\$696,868.00</u>
Net change by previous Contract Change Orders	<u>\$53,661.00</u>
Contract Amount Prior to this Change	\$750529.00
Amount of this Contract Change Order	<u>\$4,500.00</u>
Revised contract Amount, including this Contract Change Order	<u>\$755,029.00</u>

The Contract time due to this Change Order has Increased by 0 Working Days

Response: ☐ Accept ☐ Do Not Accept

D.W. Recreation Services Inc.
Company

Owner

By: Donald West

11/20/2020
Date

By

Date



D.W. RECREATION SERVICES

Change Order (SCO)

Contract Change Order Financial Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	CO # 004: Bore under the road to connect to new water meter.	1	LS	\$4,500	\$4,500.00

Subtotal = \$4,500.00

Tax = \$0.00

Total = \$4,500.00