
 
901 Administration Building DCP 

January 19, 2021  
Owner’s Representation  

Scope of Services 
 

I. Design Criteria 

II. Bidding 
• Assist with preparation of the front‐end bid specifications 

 Provide the technical specification document and drawings 

 Attend and conduct 1 pre‐bid meeting.  Prepare agenda for the meeting.  Prepare 

meeting minutes after the meeting and distribute to the City’s Project Manager for 

distribution as appropriate. 

 Review submittals 

 Provide assistance with the selection process, including preparation of bid tabulations, 
bid evaluations, reference checks, etc.  Provide to the City a recommendation of award. 
 

III. Design and Permitting 

 Attend and conduct all related meetings, including: 

o Project Kick‐off meeting 

o Design progress meetings 

o Design review meetings  

• Develop and implement a Quality Control/Assurance Plan. 
• Monitor the work of the selected Design‐Build Firm’s design staff and coordinate 

through all local, state, and federal agencies as required. 
• Monitor the permitting process and maintain compliance with all federal, state, and city 

requirements as applicable. 

 Budget reviews and value engineering, when necessary. 

 Review, approve, and process the D‐B Firm’s monthly pay applications, change orders 

and time‐extensions, in accordance with City requirements. 

  Prepare preliminary DRC submittal and submit to city for comments.  Incorporate DRC 

comments in DCP. 

IV. Pre‐Construction 

 Attend and conduct 1 preconstruction meeting.  Prepare agenda for the meeting.  

Prepare meeting minutes after the meeting and distribute to the City’s Project Manager 

for distribution as appropriate 

 

V. Construction 

 Observe and monitor on‐site construction progress and schedule throughout each 

phase and report progress on a monthly basis to the City’s designated project manager 

 Review and respond to any RFI’s (Requests for Information) from the D‐B firm. 

 Review and respond to any RCO’s (Requests for Change Orders) from the D‐B firm. 



 Review, approve, and process the D‐B Firm’s monthly pay applications, change orders 

and time‐extensions, in accordance with City requirements. 

 

VI. Commissioning 
• Oversee the D/B team’s submittal for green building certification and building 

commissioning.  

VII. Project Closeout 

 Monitor project close‐out (permit close‐outs, regulatory permit close‐outs, certificate of 

occupancy, substantial and final completion letters, punch list items, warranties, as‐ 

built drawings, O&M’s, etc.) 

 
 
 
•  Assist Owner to determine delivery method (Design‐Build, Design‐Bid‐Build, CMAR, etc.) most 

appropriate for each project. 

Incorporate the following items in the DCP: 

•  Ensure adequate outreach via traditional and non‐traditional means to maximize local 

participation in solicitations. 

•  Coordination of community meetings to ensure community input into the design process for 

each project. 

•  Monitor the selection process for Contractors and execute contracts (coordination of outreach 

to local contractors and subs to notify of solicitation opportunities (including hosting meetings and 

working with City’s outreach coordinators to ensure all sectors of the community are aware and notified 

of solicitation opportunities via traditional and non‐ traditional channels). 

•  Provide for a mechanism to track local participation and reporting to the City to include, but not 

be limited to name and location of local vendor, date of contract award, services/goods provided, and 

dollar amount of contract provided to local vendors. 

•  Prepare related agenda Items and attend City Commission meetings. 

•   

•   

•   


