

MARGATE COMMUNITY REDEVELOPMENT AGENCY

RESOLUTION NO.

A RESOLUTION OF THE MARGATE COMMUNITY REDEVELOPMENT AGENCY ("MCRA") APPROVING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$12,731.17, AND CHANGE ORDER NO. 2 IN THE AMOUNT OF \$24,281.32 TO THE MARGATE BOULEVARD CROSSWALK AND LANDSCAPE IMPROVEMENTS PROJECT AGREEMENT WITH FG CONSTRUCTION, LLC. AND PROVIDE FOR AN INCREASE IN CONTRACT TIME FOR AN ADDITIONAL 21 DAYS; AUTHORIZING THE BOARD CHAIR TO EXECUTE THE CHANGE ORDERS; PROVIDING FOR AN EFFECTIVE DATE.

BE IT RESOLVED BY THE BOARD OF THE MARGATE COMMUNITY REDEVELOPMENT AGENCY OF MARGATE, FLORIDA:

SECTION 1: That the Board of the Margate Community Redevelopment Agency ("MCRA"), hereby approves Change Order No. 1 in the amount of \$12,731.17, and Change Order No. 2 in the amount of \$24,281.32, to the Margate Boulevard Crosswalk and Landscape Improvements Project Agreement with FG Construction, LLC. (the "Agreement") and provide for an increase in contract time for an additional 21 days (7 days for Change Order No. 1 and 14 days for Change Order No. 2). Copies of Change Order No. 1 and 2 to the Agreement are attached hereto as Exhibit "A".

SECTION 2: That the MCRA Board Chair is hereby authorized and directed to execute Change Order No. 1 and Change Order No. 2 to the Agreement, and to take all further action consistent with this Resolution.

SECTION 3: That this Resolution shall become effective immediately upon its passage.

PASSED, ADOPTED, AND APPROVED THIS 14TH DAY OF JANUARY, 2026.

Chair Anthony N. Caggiano

RECORD OF VOTE

Schwartz _____

Arserio _____

Simone _____

Ruzzano _____

Caggiano _____