

**RAZORBACK LLC | NO LIMIT**

**Change Oder #1**

**3/6/24**

**Bid # 2023-014**

**Coral Gate Tank Rehabilitation**

**OWNER INFORMATION**

**Owner Name: City Of  
Margate  
Contact: Pedro Stiassni**

**Phone: 954-884-3635**

**E-Mail:  
pstiassni@margatefl.co  
m**

**RAZORBACK INFORMATION**

**Contact Name: Justin Stancil  
Phone: 352-682-7073  
E-Mail: justin@razorbackllc.com**

**PROJECT LOCATION  
Coral Gate**

**SCOPE OF WORK-** Remove existing coatings from the existing tank walls (only) by means of sand blasting.

**PRICING**

57,000.00\$

We also would like to request 10 days be added to the substantial completion date

If you have any questions regarding this proposal, please do not hesitate to contact me.

Thank you,

Razorback LLC  
Daniel Dion  
*Chief Business Development Officer*

**PROPOSAL ACCEPTANCE**

Accepted by \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_

PO#

## CHANGE ORDER#2

Date: 3/13/2024

---

### Coral Gate Tank Rehab

### Piping change out

#### OWNER INFORMATION

Owner Name: City of Margate  
Contact: Pedro Stiassni  
Address: 901 NW 66th Ave  
City, State, ZIP: Margate FL 33063  
Phone: 954-972-0828  
E-Mail: pstiassni@margatefl.com

#### RAZORBACK INFORMATION

Contact Name: Justin Stancil  
Phone: 352-682-7073  
E-Mail: justin@razorbackllc.com

#### PROJECT LOCATION

Coral Gate Tank, Margate FL

Pedro,

Per your request, Razorback LLC is pleased to provide the following proposal for your review.

## SCOPE OF WORK

- Demo existing 12" DI pipe (estimated 90 feet) out of the interior of the existing tank.
- Install new CPVC 12" piping and fittings.
- Install new link seals where new piping runs through existing tank wall locations.
- Cut and fabricate the existing center concrete column into a pipe saddle for the new piping and install a 316SS strap (per email dated 3/13/23).
- The proposed price for the additional scope is contingent on approval within 8 days, as the vendor will have a 15% increase on materials. Please review and approve as soon as possible as lead times are 7-10 days.
- Upon approval, please add 20 days to our contract to complete the additional scope of work.

## PRICING

Total price: **\$88,000.00**

If you have any questions regarding this proposal, please do not hesitate to contact me.

Thank you,

Razorback LLC  
Daniel Dion  
*Chief Business Development Officer*

**PROPOSAL ACCEPTANCE**

**Proposal#**

Accepted by

Title

Date

PO#