

MARGATE COMMUNITY REDEVELOPMENT AGENCY

RESOLUTION NO.

A RESOLUTION OF THE MARGATE COMMUNITY REDEVELOPMENT AGENCY ("MCRA") APPROVING CHANGE ORDER NO. 6 IN THE AMOUNT OF \$467.97 AND CHANGE ORDER NO. 7 IN THE AMOUNT OF \$989.40 TO THE MARGATE BOULEVARD CROSSWALK AND LANDSCAPE IMPROVEMENTS PROJECT AGREEMENT WITH FG CONSTRUCTION, LLC. AND PROVIDE FOR AN INCREASE IN CONTRACT TIME FOR AN ADDITIONAL 2 DAYS; AUTHORIZING THE BOARD CHAIR TO EXECUTE THE CHANGE ORDERS; PROVIDING FOR AN EFFECTIVE DATE.

BE IT RESOLVED BY THE BOARD OF THE MARGATE COMMUNITY REDEVELOPMENT AGENCY OF MARGATE, FLORIDA:

SECTION 1: That the Board of the Margate Community Redevelopment Agency ("MCRA"), hereby approves Change Order No. 6 in the amount of \$467.97 and Change Order No. 7 in the amount of \$989.40, to the Margate Boulevard Crosswalk and Landscape Improvements Project Agreement with FG Construction, LLC. (the "Agreement") and provide for an increase in contract time for an additional 2 days (1 day for Change Order No. 6 and 1 day for Change Order No. 7). Copies of Change Order No. 6 and 7 to the Agreement are attached hereto as Exhibit "A".

SECTION 2: That the MCRA Board Chair is hereby authorized and directed to execute Change Orders No. 6 and 7 to the Agreement, and to take all further action consistent with this Resolution.

SECTION 3: That this Resolution shall become effective immediately upon its passage.

PASSED, ADOPTED, AND APPROVED THIS 11TH DAY OF MARCH, 2026.

Chair Anthony N. Caggiano

RECORD OF VOTE

Schwartz _____

Arserio _____

Simone _____

Ruzzano _____

Caggiano _____