

MARGATE COMMUNITY REDEVELOPMENT AGENCY

RESOLUTION NO.

A RESOLUTION OF THE MARGATE COMMUNITY REDEVELOPMENT AGENCY ("MCRA") APPROVING CHANGE ORDER NO. 2 TO THE CONSTRUCTION AGREEMENT WITH MBR CONSTRUCTION, INC., FOR THE SERINO PARK RENOVATIONS PROJECT IN THE AMOUNT OF \$59,523.75, AND INCREASING THE PROJECT COMPLETION CONTRACT TIME BY 60 DAYS; AUTHORIZING THE EXECUTIVE DIRECTOR TO EXECUTE THE CHANGE ORDER; PROVIDING FOR AN EFFECTIVE DATE.

BE IT RESOLVED BY THE BOARD OF THE MARGATE COMMUNITY REDEVELOPMENT AGENCY OF MARGATE, FLORIDA:

SECTION 1: That the Board of the Margate Community Redevelopment Agency ("MCRA"), hereby approves Change Order No. 2 to the Construction Agreement with MBR Construction, Inc. for the Serino Park Renovations Project (the "Agreement") in the amount of \$59,523.75, and increasing the project completion contract time by 60 days. A copy of Change Order No. 2 to the Agreement it attached hereto as Exhibit "A."

SECTION 2: That the MCRA Executive Director is hereby authorized and directed to execute Change Order No. 2 to the Agreement, and to take all further action consistent with this Resolution.

SECTION 3: That this Resolution shall become effective immediately upon its passage.

PASSED, ADOPTED, AND APPROVED THIS 10<sup>TH</sup> DAY OF MAY, 2023.

---

Chair Tommy Ruzzano

RECORD OF VOTE

Simone \_\_\_\_\_  
Arserio \_\_\_\_\_  
Schwartz \_\_\_\_\_  
Caggiano \_\_\_\_\_  
Ruzzano \_\_\_\_\_