



The Experience You Need... The Honesty You Expect.

June 10, 2026

Michael A. Jones, CPRP  
Director of Parks and Recreation  
City of Margate  
6199 NW 10<sup>th</sup> Street  
Margate, FL 33063

Reference: Agreement RFQ 2025-010 Redevelopment of Centennial Park  
Subject: Change Order Proposal

---

As requested, MBR Construction, Inc. proposes changes to the agreement comprising a new three sport court complex (tennis, basketball & pickleball) including design and all labor and materials for the construction of the courts, sports fixtures, fencing, sports lighting, and the associated drainage modifications.

Our price for the above is \$532,350.00 which includes a \$190,230.00 deduction from the original contract price.

**Total Change Proposal: \$532,350.00**

**Increase in time for completion is TBD calendar days.**

Please review and respond to the above at your earliest opportunity.

  
\_\_\_\_\_  
Michael R. Boss, President

\_\_\_\_\_  
City of Margate