

Garbage and Recycling Timeline - Tentative

4/9/15 – Finalize proposal from Waste Management

4/15/15 - City Commission Workshop

- Commission vote to approve WM proposal or go to RFP
- If vote is for WM proposal, finalize proposal for Commission approval
- If the vote is for RFP, finalize options to include in RFP

If vote is for WM proposal:

-Bring final proposal to Commission for formal approval

If vote is for RFP:

5/6 – City Commission RFP approval

5/7 – Advertise RFP

6/22 – Proposals due

8/5 – Special City Commission meeting to award contract

12/1 – Begin service under new contract

Note: This time line will provide approximately 120 days for the contractor to procure required equipment and mobilize to start service in the City.