COST

Total:	\$43,900
Task 4 – Bidding and Award Services for Fabrication/Installation	\$7,400
Task 3 — Design Signage Standards and Wayfinding Plan	\$11,800
Task 2 – Develop a Recommendation on Signage Types and Placement	\$14,800
Task 1 – Assess Existing Conditions and Needs	\$9,900

The above fees include domestic travel expenses (within 100 miles of Wellington) and exclude any fabricator shop visits that require travel beyond the 100 mile radius. Also included are all expenses relating to postage and document preparation. Fabrications costs are excluded.

Hourly Rates

Todd Mayfield	\$120
Marilyn Mayfield	NA
Michael Haug	\$100
Lara Sawczak	\$80

We typically address each instance of out-of-scope tasks as lump sum projects with either a firm budget fee with a fixed deliverable or as a not-to-exceed arrangement which can result in a lower final invoice. In any case, we will be happy to negotiate any out-of-scope tasks as they arise.



			ABSESSM		ENT DESIGN DOCUMENTATION	MATATION		REP PREP	REP PREP & BIDDING		FABRU	MATION		INSTALL	
(ASA)	DUBATION	Month 1	Monter 2	World 3	Mointn 4	Month 5	Month 6	Month 7	Month a	Mes:19 9		Month 11	Menth 10 Month 11 Month 12 Month 13	Month 116	Mante 14
Phase 1 - Planning & Project Analysis	6 to 7 weeks							The state of the s	The second second	CONTRACTOR OF THE PARTY OF THE		The state of the s	- Alexandrillian	AN ALBERT AN	
Phase 2 - Concept Generation	5 to 6 weeks														
Phase 3 - Design Development	4 to 5 weeks														
Phase 4 - Documentation	6 to 7 weeks														
Phase 5 - Bidding / Production Oversight	22-28 weeks														
Post Project (Document of Record)	2 to 3 weeks														