

**AMENDMENT TO THE TASK ORDER BETWEEN THE MARGATE COMMUNITY
REDEVELOPMENT AGENCY AND CRAVEN THOMPSON & ASSOCIATES, INC.**

THIS AMENDMENT is hereby made to the Task Order by and between the Margate Community Redevelopment Agency ("MCRA") and Craven Thompson & Associates, Inc., ("Contractor") dated April 21, 2016 for Civil Engineering Services.

NOW, THEREFORE, for good and valuable consideration as contained herein, the MCRA and the Contractor agree as follows:

1. **Additional Services:** The CRA authorizes Contractor to provide additional services as described in Exhibit "A" attached hereto and incorporated herein by reference.
2. **Increase the Task Order Amount** by \$4,500.00, for a total amount of \$29,515.00.
3. All other provisions set forth in the Task Order for Craven Thompson & Associates, Inc., shall remain in full force and effect except for as provided herein.

WITNESS WHEREOF, the parties have made an executed Amendment on the respective dates under each signature; The Margate Community Redevelopment Agency through its Board signing by and through the Chairman, authorized to execute same by the CRA Board and Craven Thompson & Associates, Inc. signing by and through its duly authorized representative to execute same.

Lesa Peerman, MCRA Chairman

Date

For Contractor, Craven Thompson & Associates, Inc.

Date

EXHIBIT "A"

November 3, 2016

Mr. Cotter Christian
Engineer/Project Manager
Margate Community Redevelopment Agency (MCRA)
5970 Margate Boulevard
Margate, Florida 33063

RE: **MARGATE CRA – CITY CENTER
CANAL IMPROVEMENT SITE PLAN ANALYSIS
CTA PROPOSAL NO. 2016-U02.363**

CRIVEN THOMPSON



& ASSOCIATES INC.

Engineers
Planners
Surveyors
Landscape Architects

Dear Mr. Christian,

The firm of Craven Thompson & Associates, Inc. (CTA) is pleased to provide you with the following proposal for the above referenced project.

I. ENGINEERING SERVICES

1.1 Preliminary Site Analysis (CTA Task No. 34140)

Using the results of the CTA topographical/hydrographical survey, CTA will provide an engineering site analysis for the existing and proposed conditions based on City Center Site Plan. Analysis will include preliminary cut and fill computations and cost estimate for the work based on the existing conditions and proposed Site Plan. Prepare graphics showing the limits of the existing canal versus the recorded easement areas and analyze potential impact on current water management permit, site plan and planned CRA projects.

Hourly Not to Exceed \$3,500.00

SUB-TOTAL Engineering Services..... \$3,500.00

II. MISCELLANEOUS SERVICES

2.1 Reimbursable Expenses (CTA Task No. 31140)

In the estimated budget amount of \$1,000.00 as set forth in original CTA Proposal Np. 2016-R11.081 (2nd Revision), to include reimbursable expenses such as courier services, mailing of public participation notices, progress prints, permit prints, set of reproducible Mylar, etc.

Estimated Budget..... \$1,000.00

3563 N.W. 53rd Street
Fort Lauderdale, FL 33309-6311
(954)739-6400
Fax (954) 739-6409

SERVICES NOT INCLUDED

NOTE: The limits of work for the project are depicted on the attached exhibit. Any work outside of these limits will be an additional service. Additional services will be performed as authorized in writing by the Client. Additional services include but are not limited to the following:

1. Structural Engineering Services.
2. Permitting & Construction Services
3. Coordination of franchise utility companies
4. Electrical Design Services.
5. Design of Dumpsters and Dumpster Slabs.
6. Design of Storage Bin and Storage Bin Slabs.
7. Surveying Services.
8. Preparation of Easements.
9. Maintenance of Traffic Plans.
10. Traffic Study or Analysis.
11. Traffic Signal Design or Analysis.
12. Material testing.
13. Any services required in connection with threatened or endangered species.
14. Services required by additional governmental regulations which might be put into effect after the date of this agreement.
15. Any additional services requested by Client.

INFORMATION PROVIDED BY OTHERS

1. Preliminary Site Plan for City Center.

Acceptance

This proposal and fee schedules are based on acceptance within 30 days of the date of preparation. If not accepted by you within that time period, we reserve the right to re-evaluate the terms and conditions contained herein.

The above proposal will be subject to the terms and conditions as specified in the Original Agreement dated March 9, 2016, Margate CRA Project No. MCRA2016-01 - General Engineering Consulting Services. If the proposed work and fees contained herein are agreeable with you, please provide a Purchase Order and a Notice to Proceed

Sincerely,

CRAVEN THOMPSON & ASSOCIATES, INC.



PATRICK J. GIBNEY, P.E.
Vice President, Engineering

PJG/tg

Margate CRA
CTA Proposal No. 2016-U02.363
Margate CRA Canal Improvement

EXHIBIT D
STAFF TIME ESTIMATE

[illegible]