

CHANGE
ORDER

Attachment F - AIA form G701

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

☐
☐
☐
☐
☐

AIA DOCUMENT G701

PROJECT: Design Build of the Sports Field Covered Play Structure CHANGE ORDER NUMBER: 2
DATE: 12/23/2020
ARCHITECT'S PROJECT NO.: RFQ 2019-02
CONTRACTOR: MBR Construction, Inc.
1020 NW 51st Street
Ft. Lauderdale, FL 33309
CONTRACT DATE: 8/21/2019
CONTRACT FOR: City of Margate

The Contract is changed as follows:

The City has requested that an event electrical system be added in the parking lot.
This is to include a panel, receptacles, post, conduit and wire. We will have to bore under the asphalt for the conduit.
The total cost of this is \$16,150.

APPROVED: _____
Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$3,475,200.00</u>
Net change by previously authorized Change orders	<u>\$50,000.00</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$3,525,200.00</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$16,150.00</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$3,541,350.00</u>
The Contract Time will be (increased) decreased) (unchanged) by	<u>0 days</u>
The date of Substantial Completion as of the date of this Change Order therefore is	

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Walters Zachria Architects
ARCHITECT

Signature

BY Abbas Zackria

DATE 1-5-21

MBR Construction, Inc.
CONTRACTOR

Signature

BY Michael Boss

DATE 1/5/21

City of Margate
OWNER

Signature

BY

DATE