

**CHANGE
ORDER**

Attachment F - AIA form G701

AIA DOCUMENT G701

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

☐

☐

☐

☐

☐

PROJECT: Design Build of the Sports Field Covered Play Structure **CHANGE ORDER NUMBER:** 8
DATE: 7/2/2021
ARCHITECT'S PROJECT NO.: RFQ 2019-02
CONTRACTOR: MBR Construction, Inc.
1020 NW 51st Street
Ft. Lauderdale, FL 33309
CONTRACT DATE: 8/21/2019
CONTRACT FOR: Margate CRA

The Contract is changed as follows:

The City requested a quote for MBR to supply and install lit up letters to be placed over the entrance feature.

Permits	\$500.00
Supervision	\$1,000.00
Letters	\$6,848.00
Electrical feed, time clock, circuit breaker in panel	\$2,500.00
Lift	\$1,500.00
Access Panel cut into top of tube section	\$1,800.00
Patch and Paint	\$500.00
	<u>\$14,648.00</u>
15% OH&P	<u>\$2,197.20</u>
Total Change Order	\$16,845.20
 Total Change Order	 \$16,845.20


APPROVED: _____
Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$3,475,200.00</u>
Net change by previously authorized Change orders	<u>\$101,348.64</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$3,576,548.64</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$16,845.20</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$3,593,393.84</u>
 The Contract Time will be (increased) decreased) (unchanged) by	 <u>0 days</u>
The date of Substantial Completion as of the date of this Change Order therefore is	


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Walters Zachria Architects
ARCHITECT

Signature 
BY Abbas Zackria

DATE 7-6-21

MBR Construction, Inc.
CONTRACTOR

Signature 
BY Michael Boss

DATE 7/2/21

Margate CRA
OWNER

Signature
BY

DATE