



## Legislation Details (With Text)

<b>File #:</b>	ID 2024-105	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Resolution	<b>Status:</b>		Agenda Ready	
<b>File created:</b>	4/1/2024	<b>In control:</b>		Community Redevelopment Agency	
<b>On agenda:</b>	4/10/2024	<b>Final action:</b>			
<b>Title:</b>	APPROVE AN EXTENSION TO THE AGREEMENT WITH GAI CONSULTANTS FOR CONSULTING SERVICES FOR THE MCRA REDEVELOPMENT PLAN UPDATE				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. RESOLUTION, 2. AMENDED AGREEMENT, 3. BACKGROUND - ORIGINAL AGREEMENT				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**TO:** Margate CRA Chair and Members of the Board

**FROM:** Cale Curtis, CRA Executive Director

**DATE:** April 10, 2024

APPROVE AN EXTENSION TO THE AGREEMENT WITH GAI CONSULTANTS FOR CONSULTING SERVICES FOR THE MCRA REDEVELOPMENT PLAN UPDATE

**BACKGROUND:** At the February 16, 2023, MCRA meeting the Board approved an Agreement with GAI Consultants, Inc. for consulting services for the Margate CRA Redevelopment Plan Update. Also, the MCRA is scheduled to sunset on August 31, 2026, and GAI is exploring feasible options for extending the sunset date. The original contract was for 365 calendar days from the Notice to Proceed or Purchase Order date. The Purchase Order was dated March 9, 2023.

This amendment would add an additional 365 days to their contract, up to and including March 9, 2025. No additional fees are required at this time beyond their original contracted price.

**RECOMMENDATION:** For approval

**FISCAL IMPACT:** The contracted amount of \$95,340 was budgeted for under account #140-0510-512.31-74 Redevelopment Plan Update.

**CONTACT PERSON:** Cale Curtis, CRA Executive Director

