



Legislation Details

File #: ID 2023-155 **Version:** 1 **Name:**

Type: Resolution **Status:** Agenda Ready

File created: 5/3/2023 **In control:** Community Redevelopment Agency

On agenda: 5/10/2023 **Final action:**

Title: APPROVING CHANGE ORDER NO. 2 TO THE CONSTRUCTION AGREEMENT WITH MBR CONSTRUCTION, INC., FOR THE SERINO PARK RENOVATIONS PROJECT IN THE AMOUNT OF \$59,523.75 FOR A PARK IDENTITY SIGN AND INCREASING THE PROJECT COMPLETION CONTRACT TIME BY 60 DAYS

Sponsors:

Indexes:

Code sections:

Attachments: 1. RESOLUTION, 2. BACKGROUND: CHANGE ORDER NO. 2, 3. BACKGROUND: SIGN DESIGN DRAWING, 4. BACKGROUND: APPROVED MBR AGREEMENT, 5. BACKGROUND: CHANGE ORDER NO. 1

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------