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Dear Kelly McGilvray (City of Margate Purchasing Division)

LTG Sports Turf One, LLC is pleased to submit our proposal expressing our strong and unequivocal 
commitment to provide all the required services for the Margate Sports Complex. For more than 47 years, 
The LandTek Group has specialized in the planning, design, construction, and maintenance of high-
performance athletic facilities.  Our local sports construction business LTG Sports Turf One is ready to 
create a sports destination for the City of Margate. We appreciate the opportunity to participate in this 
important project, and we are confident in our ability to deliver facilities that meet the highest standards of 
quality, performance, durability, and safety. Our team brings together experts in civil engineering, sports 
field architecture, environmental management, and construction delivery. 

Commitment to Quality and Technical ExcellenceCommitment to Quality and Technical Excellence
Our approach to the design and construction of the each synthetic grass field will prioritize:
	 • High-performance turf systemsHigh-performance turf systems selected to meet your sport-specific and durability			 
 	 requirements.
	 • Engineered base design  Engineered base design to ensure optimal drainage, surface performance, and longevity.
	 • Compliance with all relevant standards,Compliance with all relevant standards, including FIFA, World Rugby, and ASTM guidelines		
 	 as applicable.
	 • Sustainable design considerations,Sustainable design considerations, such as shock-pad systems, recyclable turf options, and		
 	 environmentally responsible stormwater solutions.
	 • Detailed quality assurance and quality controlDetailed quality assurance and quality control measures throughout design and construction		
	 including certified third-party testing of turf and field performance.

Commitment to Schedule, Budget, and Risk ManagementCommitment to Schedule, Budget, and Risk Management
We recognize the importance of delivering this project on time and within budget. Our project management 
framework incorporates:
	 •A comprehensive project schedule with clearly defined milestones.	
	 • Early identification and mitigation of risks, including weather delays, supply chain 			 
	 considerations, and site-specific geotechnical issues.
	 • Direct communication with your project management team through regular meetings,			 
 	 progress reporting, and transparent decision-making.

Commitment to Safety and CollaborationCommitment to Safety and Collaboration
Safety is a fundamental value within our company. All work will comply with applicable workplace health 
and safety legislation, and our site teams will follow robust safety protocols throughout construction.
We also understand the importance of strong collaboration with your organization, stakeholders, and 
potential user groups. Our team is committed to maintaining open communication, responding promptly 
to questions and direction, and ensuring that the completed fields meet your performance expectations and 
long-term operational needs.

®

The Landtek Group, LLC - Corporate HQThe Landtek Group, LLC - Corporate HQ
105 Sweeneydale Ave | Bay Shore | NY | 11706

LTG Sports Turf One, LLC, LandTek's Florida DivisionLTG Sports Turf One, LLC, LandTek's Florida Division
2240 W Woolbright Road | Suite 208 | Boynton Beach | Fl | 33426
Phone: 561-225-1113
Fed Tax ID #823434980
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Commitment to Successful DeliveryCommitment to Successful Delivery
LTG Sports Turf One LLC is fully prepared to mobilize the personnel, equipment, and resources necessary to 
successfully deliver both synthetic grass fields. We have the capacity to begin work immediately upon award and 
have assembled a team of highly qualified professionals who are ready to commence design development, site 
investigations, and early procurement activities.

We value the opportunity to partner with you on this project and are committed to delivering synthetic grass 
fields that will provide lasting benefit to the community, support a wide range of sport and recreational activities, 
and reflect the high standards of your organization.

Please feel free to contact me directly at 561-225-1113 if you require any further information or clarification. 
We look forward to the possibility of working together and contributing to the success of this important project.

Thank you for your consideration.

Sincerely,
John Sulinski
Chief Operating Officer
JSulinski@landtekgroup.com
The LandTek Group, LLC
LTG Sports Turf One LLC
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Corporate History
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The LandTek Group is a specialized civil contractor highly qualified in 
design, construction, and maintenance of athletic facilities throughout the 
East Coast. With operational hubs in Massachusetts, New York, New Jersey, 
Pennsylvania, Virginia and Florida, LandTek provides services in 16 states.
 
LandTek stands at the forefront of the athletic sports facility construction 
industry, distinguished by its extensive range of services, proven track 
record and substantial experience. Our services include athletic facility 
construction, synthetic and natural turf installation and maintenance, 
general contracting, fencing, concrete work, site preparation, drainage, 
utility implementation and other specialized tasks. Our services don’t end 
at the completion of a project. LandTek offers continuous maintenance and 
repair services to address issues should they arise.
 
Having collaborated with more than 5,000 school districts countless 
municipalities, professional sports teams and their minor league affiliates, 
as well as professional and private organizations, our project portfolio 
is diverse. Notable projects include prestigious venues such as Citi Field, 
Yankee Stadium, Inter Miami, Philly Union, James Moyer Sports Complex, 
and Canyon District Park to name a few.

LTG Sports Turf One headquartered in Boynton Beach, FL, is The LandTek 
Groups Florida division. For over 20 years, LTG Sports Turf One has 

been Florida’s premier general contractor specializing in athletic facility 
construction and maintenance. We provide customized design solutions 

throughout the construction phases and have the capabilities to 
perform many services with the support of our highly experienced 
staff, long standing suppliers, and robust subcontractor network.  

From small specialty services to large turnkey projects, LTG Sports Turf 
One provides unparalleled service and commitment for your needs. We 

are dedicated to exceeding your sports construction expectations to provide 
a unique and lasting positive impression.

Introduction

Inter Miami FC Training Fields

Fort Lauderdale, Florida
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Our Promise
Our 40+ years of experience in construction and 
maintenance of athletic fields has created many 
relationships that still exist today. We understand what it 
takes to work in this fast-paced environment. Our staff 
includes industry professionals, from experienced labor 
staff to project managers, engineers to corporate staff. 
LandTek's experience, dedication, and adaptability have 
allowed us to be a highly regarded general contractor that 
specializes in athletic facility construction throughout the 
United States. 

Building Building ChampionsChampions  
from the Ground Up. from the Ground Up. 

Philly Union FC Training Complex

Chester, PA

The LandTek Group is the leading force in building 
exceptional sports facilities that transcend expectations 
and empower athletes and communities alike.
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Philly Union FC Training Complex

Chester, PA

Global Turf
Manufacturing
Leadership

20+ Years of producing the
majority of the world’s
synthetic turf fiber

FIFA Preferred Producer
(through its Greenfields
subsidiary) with > 200
Certified Pitches

Centre for Turf Innovation
(CTI) in the Netherlands: our
hub for R&D, product
testing, and direct athlete
feedback

Innovation-first mentality
with game-changing
products like Pivot
Performance Turf 

Industry leader in PFAS
elimination, microplastic
reduction, and turf recycling

About 

Founded in the Netherlands in 1704, TenCate
has a rich history spanning over three centuries.
Initially specializing in textiles, TenCate has
evolved into a global leader in synthetic turf
solutions. Our journey from a textile company to
a fully integrated manufacturer reflects our
commitment to innovation, quality, and
sustainability. Today, TenCate offers a
comprehensive range of products and solutions
for sports fields, recreational areas, and
landscaping. With a focus on performance,
safety, and environmental stewardship, we
leverage cutting-edge technology and advanced
materials to deliver superior synthetic turf
systems. Our dedication to research and
development, coupled with our commitment to
sustainability and circularity, ensures that we
continue to drive the industry forward, building

healthier and more beautiful communities
worldwide.

Founded in the Netherlands in 1704, TenCate has a rich 
history spanning over three centuries. Initially specializing in 
textiles, TenCate has evolved into a global leader in synthetic 
turf solutions. Our journey from a textile company to a 
fully integrated manufacturer reflects our commitment to 
innovation, quality, and sustainability. Today, TenCate offers 
a comprehensive range of products and solutions for sports 
fields, recreational areas, and landscaping. With a focus on 
performance, safety, and environmental stewardship, we 
leverage cutting-edge technology and advanced materials 
to deliver superior synthetic turf systems. Our dedication to 
research and development, coupled with our commitment 
to sustainability and circularity, ensures that we continue 
to drive the industry forward, building healthier and more 
beautiful communities worldwide.

The LandTek Group joined the TenCate East Family of 
companies in 2024. This transition will further strengthen 
our capabilities to have world wide expertise and industry 
leading partnerships  in the sports market.
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The LandTek Group - Corporate HQ
105 SWEENEYDALE AVE | BAY SHORE | NY | 11706

The LandTek Group - Virginia
9991 LICKINGHOLE RD | UNIT B31 | ASHLAND | VA | 23005

The LandTek Group - New Jersey
398 WHITEHEAD AVE  |  SOUTH RIVER  |  NJ  |  08882

The LandTek Group - Pennsylvania
840 LINE STREET  |  EASTON  |  PA  | 18042

TenCate East
105 SWEENEYDALE AVE | BAY SHORE | NY | 11706

ATT Sports - Tracks
115B BERLIN - CROSS KEYS RD  |  BERLIN  |  NJ  | 08009

TenCate New England
1217 NEW BOSTON ST  |  WOBURN  |  MA | 01801
 
LTG Sports Turf One LandTek's Florida Division
2240 W WOOLBRIGHT ROAD | SUITE 208 | BOYNTON BEACH | FL | 33426

LTG Carlson Fence
8491 NW 64th St | MIAMI | FL | 33166

Total EmployeesTotal Employees
443443

Upper ManagementUpper Management
2323

Project Management & Project Management & 
AdministrationAdministration

4545
Field PersonnelField Personnel

301301
EstimatingEstimating

2121
AccountingAccounting

1515
Compliance & Compliance & 

Fleet ManagementFleet Management
1010

SalesSales
2828

Office LocationsOffice Locations

states served
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LTG Sports Turf One, LLC, LandTek's Florida Division
2240 W WOOLBRIGHT ROAD | SUITE 208 | BOYNTON BEACH | FL | 33426

Name: John SulinskiName: John Sulinski
Phone: 561-225-1113Phone: 561-225-1113
E-mail: jsulinski@landtekgroup.comE-mail: jsulinski@landtekgroup.com
  

Local office location that will be utilized 
for this project.
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LandTek has the experience to bring your sports complex project from 
concept to completion. Whether your needs are new stands, a press box, 
lighting, a concession stand, or whole new stadium, LandTek is your partner 
for turnkey project management and construction.

BUILD. DESIGN. MAINTAIN.

OUR EXPERT 
SERVICES

2

LandTek has over 40 years of experience in building & designing sports facilities in varied settings and con-
ditions. Project managers are trained to review plans and provide cost-saving solutions during the consulta-
tion and design phases. Self-performing most work, LandTek can expedite scheduling and construction and 
improve the usability, adaptability, and maintenance of your athletic facility.

• SPORTS FACILITY   	     
   CONSTRUCTION
• SPORTS LIGHTING
• SCOREBOARDS
• RUNNING TRACKS
• BLEACHERS
• PRESS BOX
• CONCESSION STANDS

TURNKEY ATHLETIC 
FACILITY CONSTRUCTION
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For over 20 years, The LandTek Group has been the leader in the synthetic turf construction and repair industry 
throughout the east coast. Installing over 5,000 fields nationwide, LandTek provides the highest quality fields 
for professional sports teams, private schools, public school districts, colleges, universities, municipalities, and 
private organizations. LandTek’s team of design-build experts review plans and provide cost-saving solutions 
during the consultation and design phases. Self-performing most work, LandTek has control over the quality, 
cost, and scheduling of projects. With state-of-the-art equipment, LandTek produces a quality field that truly 
“Builds Champions from the Ground Up”.

• SYNTHETIC TURF FIELD 		
   INSTALLATION
• TURF REPLACEMENT
• SYNTHETIC TURF REPAIR
• INFILL REPLENISHMENT
• GMAX TESTING

SYNTHETIC TURF

With 40+ years’ experience in the construction industry, The LandTek Group is a leader in the large-scale site and 
civil construction industry. Our experienced team of project managers understand what is required to complete 
every project exactly as envisioned regardless of size or scope. With expertise in planning, scheduling and over-
sight, as well as a list of specialized highly competent partners and subcontractors as needed, The LandTek Group 
can lead a project from concept to completion, on time and within budget.

• FEASIBILITY STUDY
• LAYOUT REVIEWS
• EXCAVATION & SITE CLEARING
• LASER GRADING
• DRAINAGE
• IRRIGATION

SITE
INFRASTRUCTURE 
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LandTek has over 40 years of experience in natural grass field construction. Our natural fields have been used by 
professional sports teams and their minor league affiliates, professional and private organizations, and thousands 
of school districts and private schools. Our project managers and our in-house STMA certified sports field man-
agers provide quality and cost-effective solutions in the design-build of natural grass fields and are up to date on 
natural grass turf field maintenance processes that will keep your field at top playing performance. With the un-
derstanding that each natural field is different, The LandTek Group customizes a specific plan for each individual 
field. LandTek has the industry knowledge and expertise in grooming, aeration, seeding, construction, irrigation 
and heating and cooling systems, making our natural turf fields second to none throughout the east coast.

By providing superior fencing services to our clients, The LandTek Group brand has become synonymous with 
excellence in fencing. LandTek provides clients with a wide variety of fencing services including athletic facility 
fencing, ball stopper systems, perimeter fencing, gates, ornamental fencing, temporary fencing, high securi-
ty fencing and gate operator systems. The LandTek team of experienced lead installers provide cost-effective 
solutions for all types of fencing projects. We have the ability to acquire a greater volume of material at lower 
overhead in order reduce overall costs for our customers. Self-performing most work, LandTek can expedite 
scheduling, job completion and assist in emergency repairs.

• FIELD CONSTRUCTION
• SUB-SURFACE COOLING/HEATING
• EXPERT DESIGN/DRAINAGE
• LASER GRADING
• AERATION, SEEDING, SODDING,
   FERTILIZATION
• MAINTENANCE & INFIELD RENOVATION
• IRRIGATION INSTALLATION

NATURAL GRASS
CONSTRUCTION

FENCE
• TEMPORARY
• CHAIN LINK
• BACKSTOPS
• REMOVABLE OUTFIELD WALLS
• PERIMETER NETS
• ORNAMENTAL
• SECURITY
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As the leader of athletic field construction, we utilize the best concrete techniques and procedures to build 
a safe, quality product. Because of our vast experience, LandTek has retained strong working relationships 
with many engineers, architects, and owners. LandTek’s value proposition comes down to over 40 years of 
experience in the field and the longevity of our skilled workforce. Our experienced project managers can 
analyze existing site conditions and consider future plans to provide the best quality concrete work.

• RETAINING WALLS
• FOUNDATIONS
• POUROUS SURFACES
• CURBS & SIDEWALKS
• INSTALLATIONS & REPAIR
• CONCRETE ADA WALKS & RAMPS
• PARKING LOTS

CONCRETE

As one of the most notable synthetic turf maintenance providers on the east coast, LandTek’s synthetic turf 
maintenance division delivers top-quality care and service. Our detailed synthetic turf maintenance pro-
gram allows owners to protect their investment and maximize playing experience. LandTek’s synthetic turf 
maintenance program is designed to improve turf performance and playability throughout the lifetime of 
the field. This program provides fields with rejuvenating measures that help improve the longevity, safety, 
and overall quality of the field after your sports turf installation. Our state-of-the-art equipment and highly 
trained crews will have your fields looking new and ready for play throughout the year.

• TURF REPAIR
• WARRANTY REPAIR
• INFILL REFILL
• INSTALLATIONS & REPAIR
• CONCRETE ADA WALKS & RAMPS
• ASPHALT PARKING LOTS

SYNTHETIC TURF
MAINTENANCE
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The LandTek Group has been providing schools and municipalities with quality tennis court surfacing for 
over 30 years. Our experienced team can handle new court construction, resurfacing, crack repair, netting 
installation and fencing. We ensure that each court adds to the longevity and playability of your complex.

The LandTek Group has the expertise and knowledge to create quality running tracks for any venue. Our 
team will evaluate your needs and provide recommendations for top performance. With over 100 high school 
and college running track constructions and repairs, The LandTek Group provides a turnkey solution to get 
your team running in no time. 

• SYNTHETIC COURTS
• POST-TENSION COURTS
• ASPHALT COURTS
• CRACK REPAIR
• RESURFACING	
• NETTING

TENNIS & PICKLE BALL 
COURTS

RUNNING TRACKS
• INSTALLATION
• MAINTENANCE & REPAIR
• LINE STRIPING
• RESPRAY
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Natural grass fields require regular maintenance to maintain playability. The LandTek Group’s comprehen-
sive natural turf maintenance program ensures that playing surfaces are optimized to provide athletes with 
the best possible natural turf playing experience. Utilizing industry best practices and state-of-the-art equip-
ment, LandTek’s maintenance program provides clients with a wide variety of services to optimize playing 
fields. In addition, LandTek has several Certified Sports Field Managers on staff, providing clients with the 
best improvement recommendations.

• FIELD AERATION & TOP DRESSING
• SEEDING, SPRIGGING & SODDING
• FERTILIZATION
• TOP-DRESSING
• INFIELD RENOVATION

NATURAL GRASS
MAINTENANCE

SPORTS LIGHTING
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# Name of Project Location Description Budget Completion Date

1 Loggers Run Park 
11185 Palmetto Park Road, Boca 

Raton, FL 33428
Furnish and Install Sports Field Synthetic Turf 3,201,605.00$             2025 April 

2 Garcia HS
4906 Lyons Rd, Wellington, FL 33467

Furnish and Install Sports Field Synthetic Turf, Natural Baseball Field, 1,673,319.00$             2024 August 

3 Miami Freedom Park 
800 Douglas Road, 8th Floor, Miami, 

FL 33134
Natural Grass Soccer Field, Subsurface Aeration/Drainage System 3,697,000.00$             Ongoing Project

4 Caloosa Park 
1300 SW 35th Avenue, Boynton 

Beach, FL 33426, Palm Beach 
Natural Softball Field 6,516,848.00$             2025 November 

5 Westgate Park 
3691 Oswego Avenue, West Palm 

Beach, FL 33409, Palm Beach 
Furnish and Install Sports Field Synthetic Turf 1,899,107.00$             2025 November 

6 Buttonwood Park 
5300 Lantana Road, Lake Worth, FL 

33463, Palm Beach
Furnish and Install Sports Field Synthetic Turf 4,197,024.00$             2025 October 

7 Rosarian Academy 
807 N Flagler Drive, West Palm 
Beach, FL 33401, Palm Beach

Installation of Turf Field, & Natural Field  including drainage, irrigation 1,121,500.00$             2025 December 

8 Ronselli Park 
250 SW 114th Avenue, Miami, FL 

33174, Miami-Dade 

Design Build to include the Conversion of existing natural grass fields 
to synthetic Turf. Updates to Dugouts, Ferncing, Netting, Bullpens, 

Videoboard and Batting Cages.
2,498,547.00$             2025 December 

9 Virginia Gardens Baseball Field
6498 NW 38th Terrace, Virginia 

Gardens, FL 33166
Install Synthetic Turf Basebal;l Field 1,198,005.00$             2023 September 

10 South Miami Park 
4300 SW 58th Ave, South Miami, FL 

33143
Furnish and Install Sports Field Synthetic Turf 1,705,959.00$             2025 February

Riverland City Park
12151 SW Community Blvd, Port St. 

Lucie, FL 34987
Install Natural Sofball and Soccer Fields 1,036,570.00$             2024 April

11 Clover Park Stadium Renovations 
31 Piazza Drive, Port St. Lucie, FL 

34986
Install New High Performance Natural Grass Field in Stadium 1,658,646.00$             2023 January

12 PSL Mets - Infield Renovation  
31 Piazza Drive, Port St. Lucie, FL 

34986
Rebuild 4 Natural Grass Infields at Clover Park Practice Facility 66,483.75$                  2024 February

13 Bamford Park Baseball Reno 
3801 S Pine Island Rd Davie, FL 

33328
Renovate Natural Grass Baseball Fiel, add Drainage 213,010.00$                2023 April

14 Nova Southeastern University 
3301 College Ave, FT Lauderdale, FL 

33314
Remove and Replace Synthetic Turf Install New Drainage System 936,360.00$                2023 May 

15 Gulliver Prep 
6575 N Kendall Dr, Pinecrest, FL 

33156
Install Synthetic Turf Baseball Field, Netting, Dugouts, Retaining Wall, 

and Sports Equipment 
2,973,925.00$             2023 June 

16 Ezell Hester Park 
1901 N. Seacrest Blvd. Boynton 

Beach, FL 33435

Install Synthetic Turf Field Fence, Bleachers and Pressbox, 
Landscaping and Irrigation, Parking Lots and Walkways, New Lighting 

System 
3,385,000.00$             2024 June 

17 Lauderhill Veterans Park 
7600 NW 50th Street, Lauderhill, FL 

33351
Natural Grass Field Renovation 195,750.00$                2022 September 

18 Village Park Athletic Complex 
11700 Pierson Rd

Wellington, FL 33414
Natural Baseball Field Renovation Including New Bullpens and Fencing 1,003,126.24$             December 2020

19 Inter Miami CF/Lockhart Stadium
1350 NW 55th St

Fort Lauderdale, FL 33309
Design/Build of New Construction Stadium, Training Facilities,and 

High School Stadium
10,308,565.80$          February 2020

20 St Lucie County Lawnwood Field 2 
1302 Virginia Ave, Fort Pierce, FL 

34950
Natural Grass Baseball Field Renovation 152,570.00$                2023 August 

21 Wellington High School
2101 Greenview Shores Blvd

Wellington, FL 33414
Construction of 5 New Athletic Fields Incl. the Largest FIFA Certified 

Soccer Pitch in USA
4,150,000.00$             January 2021

22 Mills Pond Park Fields D, E, F
2201 NW 9th Ave, Fort Lauderdale, 

FL 33311
Synthetic turf base construction 1,250,341.00$             Aug-22

23 FAU Schmidt
777 Glades Rd

Boca Raton, FL 33431
New Construction of 2 Natural Practice Football Fields 1,154,179.00$             March 2020

24 San Diego Soccer Park Project
14989 Via De La Valley, Del Mar, CA 

92014
Natural soccer field construction 1,124,640.00$             22-Mar

25 U of M Intramural Fields
5665 Ponce de Leon Blvd

Coral Gables, FL 33146
Design/Build of 7 Acres for Natural Turf Intramural Fields Including 

Full Drainage System
2,573,971.27$             January 2020

26 Marathon High School
350 Sombrero Beach Rd

Marathon, FL 33050
New Construction of Natural Baseball Field, Softball Field, and 

Running Track
1,974,036.58$             March 2020

27 University of Miami Baseball Field 
6201 San Amaro Drive, Coral Gables, 

FL 33146
Install synthetic turf at halo and bullpen areas

Drainage Improvements and Natural Grass Renovation 
235,475.00$                Jan-23

28 Somerset Academy Charter School 
12425 SW 248th ST, Homestead, FL 

33032
Synthetic Base Construction including Drainage + Sports Equipment, 

Sports Lighting, Scoreboard & Bleachers
1,621,815.00$             Jun-24

29 FAU Henderson Field 
777 Glades Road, Boca Raton, FL 

33431
Natural Grass Field Renovation and Drainage 314,750.00$                Jan-24

30 FIU ROTC 
11200 SW 17th Street, Miami, FL 

33199
Synthetic Turf Conversion 331,771.00$                Apr-24

31 Fisher Island Synthetic Turf 
1 Fisher Island Drive, Fisher Island, FL 

33109
Synthetic Turf Conversion with full drainage on Island only accessible 

by boat
658,000.00$                Jan-23

32 Virginia Gardens Baseball Field
901 NW 10th St., Pompano Beach, FL 

33060
Synthetic turf base construction including full drainage system, 

sportsfield equipment, and warning track
526,229.41$                Nov-22

33 Miami Dolphins Training Facility
347 Don Shula Dr

Miami Gardens, FL 33056
New Construction of Natural Training Field Incl. Drainage System & 

Sports Equipment
2,742,893.00$             January 2021

34 Roger Dean Stadium Renovations 4751 Main St, Jupiter, FL 33458
Natural and Synthetic Field Renovation, New Drainage, BullPens, 

Batting Cages
2,933,285.00$             

Phase 1
February 2025

35 Riverland Park 
12151 SW Community Blvd Port St. 

Lucie, FL 34987
New Natural Grass Baseball and Soccer Fields 919,850.00$                2024 August 

36 Miracle League Playing Fields
4301 Burns Rd

Palm Beach Gardens, FL 33410
Design/Build of New Synthetic Turf Athletic Field for Miracle League 

Use
433,488.00$                May 2020

37 Youth Sports Park Complex
700 NE 10th Street, Pompano Beach, 

FL 33060
New Construction of Synthetic Field 831,300.00$                Feb-23

38 NY Mets Spring Training Facility
525 NW Peacock Blvd

Port St. Lucie, FL 34986
New Construction of Synthetic Turf Baseball Field Incl. Batting Tunnels 

& Gang Mounds
1,151,939.82$             March 2020

39 Canyon District Park
8802 W. Boynton Blvd, Boynton 

Beach, FL 33472
Natural turf field construction including Alternate #1 for sand 

topdressing
520,533.00$                21-Aug

FLORIDA MARKET EXPERIENCE
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InterMiami CFInterMiami CF
Matt Bruderek
Matt.Bruderek@intermiamicf.com
(443)633-8320
Multiple Projects +/- $10 Million
Multiple Synthetic Turf Fields, Multiple Natural Fields, InterMiami Chase Stadium

Palm Beach County Parks and RecPalm Beach County Parks and Rec
Mike Rawls
2700 6th Ave S, Lake Worth FL, 33461
(561)801-2349
April 2024 – Present
$34 Million
Convert Athletic Fields to Synthetic Turf + Misc Upgrades

St Lucie Parks and RecSt Lucie Parks and Rec
EJ Jackson
2300 Virginia Ave, Fort Pierce, FL 34982
(772)480-4398
October 2023-Feb 2024
$2.5 Million
Multiple Projects,  Reconstruct Natural Grass Fields, Convert Natural Field to Synthetic Turf

City of SweetwaterCity of Sweetwater
Billy Norman
500 SW 109th Ave, Sweetwater, FL 33174
(786)435-2651
April 2025-October 2025
$3 Million
Design/Build Synthetic Turf Baseball and Softball Field, New Videoboard, Dugouts, Misc. Site Improvements

REFERENCES
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The Landtek Group, a trailblazing sports facility construction 
company, has etched its name in history with the design-build 
of the Nassau County International Cricket Stadium field on 
Long Island. Located in Eisenhower Park, the temporary, new 
state-of-the-art facility will host the T20 World Cup, which will 
be played on American soil for the first time in history this June. 

The T20 World Cup, organized by the International Cricket 
Council (ICC), is a month-long tournament with a record 20 
teams competing for the prestigious trophy. Two of the sport’s 
biggest rivals, Pakistan and India, will face each other in New 
York on Sunday, June 9th.  

The LandTek Group was responsible for the construction of the 
professional grass stadium pitch, surrounding synthetic turf border, and a majority of the site civil work. The LandTek Group also 
developed a training facility at Cantiague Park located in Hicksville, about ten minutes away from the stadium. 

The pitch (wickets) is the sport’s most critical feature. Pitch performance is complex and depends on many factors not limited to soil 
type and density, soil moisture, turf type, and surface hardness. Pitch preparation is an art, and LandTek’s ambitious journey was no 
easy feat. 

Normally, the pitch is built in place on-site. Because the growing conditions in New York are regularly cool in early spring, The 
LandTek Group navigated and conquered a series of daunting challenges to cultivate the perfect drop-in pitch, starting as early as 
January. 

East Meadow, NY 
Nassau County International Cricket Stadium

Project

Relative Sample of Experience
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The LandTek Group successfully received shipment of six drop-in trays from Australia. The four remaining trays were fabricated 
in Pennsylvania. Fabrication of the 10 trays (20 sections) required a series of logistical planning. LandTek partnered with Damian 
Hough of Adelaide Oval, a leading curator for cricket, to understand the requirements of delivering a quality pitch.

Tahoma 31, a variety of Bermudagrass native to the Southeast region was used. It differs from other varieties of sod in that it’s 75% 
more cold tolerant, can handle up to 63% shade, and is regenerative, making it a perfect fit to withstand the 1,250-mile trip to New 
York. 

Because South Florida is controlled by well-water, the LTG Sports Turf One team implemented a specialized water filtration system 
to treat, filter, and test the water before irrigating. Further, agricultural practices were put in place including a series of fertilizers, pest 
management and foliar applications to ensure optimal conditions, the goal being to drive root growth. Daily mowing and irrigation 
management were a necessity. Compacting the pitches to maintain maximum density was an important part of the process to control 
surface hardness. 

The LandTek Group transported these trays to New York utilizing a fleet of 22 tractor trailers operated by a team of drivers. In order 
to fit the trays on the trucks, the pitches were cut in half and loaded by crane for the trek to New York. Each tray was individually 
wrapped to protect the soil and grass from drying out thus creating a microclimate. Temperature changes were encountered during 
the trip as drivers made their way through Florida, Georgia, South Carolina, North Carolina, Virginia, Pennsylvania, New Jersey, and 
New York. 
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In February 2024, just four months before the 2024 T20 World Cup, The LandTek Group was asked to construct the pitch for a second 
World Cup site, Broward County Stadium in Central Broward Park, Florida. This addition allowed LandTek to build two out of the 
three cricket pitches in the United States for the ICC T20 World Cup series. The LandTek Group’s Florida-based division, LTG Sports 
Turf One, was responsible for the development and grow-in of the professional stadium pitches at Broward County Stadium, with 
Adelaide Oval’s Head Curator, Damian Hough and team assisting in pitch preparation. Four matches were played at Broward County 
Stadium in Lauderhill during the T20 World Cup.

Lauderhill, FL
Broward County Stadium

Project
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This project was a fast-paced design-build professional soccer 
training facility for the  MLS expansion team Inter Miami CF. 
We assisted in the monumental task of building a high-end 
training facility over a 60-acre complex in 9 months. This project 
started with our involvement in the design of the fields which 
included elevational constraints, specialized drainage, and 
underground infrastructure requirements. The design included 
4 natural grass pitches for academy teams, 2 professional pitches 
for training, a multi-purpose synthetic pitch field used for local 
teams and the community and the stadium pitch.

After our design was incorporated into the project drawings, we 
coordinated with team ownership and the CM/GC they hired 
to oversee the project. We were responsible for coordinating all 
activities that interfaced with the fields. The installation of specialized underdrain systems, growing media, irrigation systems and 
laser grading commenced. Each task was planned to sequence with the surrounding work which made the logistical challenges very 
important. The natural grass pitches needed to be constructed while the project was erected around them. The installation of these 
fields is typically on the backend of a project of this scale, but due to the timeline, this work needed to run consecutively. During the 
process we were tasked with the installation of customized netting systems and sports lighting. We completed the installation of the 
pitches, the synthetic turf field and surrounding sports related infrastructure on time. We were also responsible for the development 
and maintenance of the natural grass fields which required the utilization of temporary systems until the complex was finalized. Our 
ability to import the required trained workforce from our other work regions allowed us to complete this complex project ahead of 
schedule.

Fort Lauderdale, FL
Inter Miami CF / Chase Stadium & Training Grounds

Project
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The new Miami Dolphans Training Facility, located next to the Hard Rock Stadium in Miami Gardens, FL was constructed by 
LTG Sports Turf One. New construction of two sand based natural grass soccer fields were at the center of the complex. The fields 
were constructed on top of a linear drainage  system, therefore, the installation of a EPDM liner beneath the rootpoint of the field 
was required. The drainage system was connected to a SubAir system that allowed the control of water within the rootzone and 
the ability to move air throughout the profile. The fields are surrounded by synthetic grass to aid in maintenance and practice 
drills. A new irrigation pump system, sports equipment and 60' high netting was also installed.

Miami Gardens, FL

Miami Dolphins Training Facility

Project
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Phase one of Wellington High School's sports and recreation facility in Wellington, FL, has recently been completed. LTG Sports 
Turf One, started by resurfacing the multipurpose field with brand new synthetic turf for football, soccer, and lacrosse. This makes 
Wellington High School only the 3rd high school in the county to have an artificial turf field. The surrounding track was also 
expanded and resurfaced. The soccer field is Florida's largest synthetic FIFA approved field.

Wellington, FL

Wellington High School

Project
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The LandTek Group is proud to be a part of the historic $34 million reconstruction 
of the Memorial Stadium in Mount Vernon. The 8-acre athletic complex required 
extensive site work and infrastructure upgrades since its closure in 2010. Over 
100,000cy of material was moved. The new facility includes the installation of a 
FieldTurf multi-sport synthetic field based on professional play specifications. 

The stadium field is surrounded by an eight-lane high-end competitive running 
track ready to host national track and field events. A new 3,900-seat grandstand 
with a custom press box was erected. Beneath the stands are four buildings 
that have locker rooms, bathrooms, and mechanical space. Surrounding the 
grandstands are additional buildings that house ticket sales and concessions. 
A high-end sound system and video board from Daktronics completes the 
upgraded sports experience. The complex also includes one of the largest skate 
parks in NY. Along the northern edge of the site, there are three new Hard Tru 
tennis courts to complete the sports complex.

Mount Vernon, NY

The Stadium at Memorial Field

Project
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LTG Sports Turf One had the privilege of collaborating with 
FieldTurf on an ambitious and high-profile project in Cooper 
City, FL. This large-scale endeavor showcased our team's 
expertise in delivering exceptional sports field construction 
while meeting the demands of a complex, multi-faceted project. 
 
Our scope of work included overseeing the  base construction 
for three state-of-the-art soccer fields and a multipurpose 
field designed for both soccer and football. This effort 
required extensive civil engineering work, encompassing the 
installation of advanced drainage systems to ensure optimal 
field performance, precision aggregate base preparation for 
durability and stability, and the construction of concrete curbs 
and walkways for seamless functionality and aesthetic appeal. 
 
The success of this project was underscored by its recognition 
from the prestigious ASBA (American Sports Builders 
Association) Awards Committee in the multi-field category, a 
testament to the outstanding quality, innovation, and dedication 
that LTG Sports Turf One brings to every project. We are proud 
to have contributed to creating a premier sports facility that will 
serve the Cooper City community for years to come.

Cooper City, FL 

Flamingo West Park

Project
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Florida Atlantic University football fields experienced drainage problems that required immediate attention. FAU needed a new 
field that would withstand the sunny and rainy weather conditions of Florida. Our team was able to determine that the FAU 
football fields required irrigation and drainage to correct the drainage problem caused by the weathered conditions. 

Boca Raton, FL

Florida Atlantic University Stadium

Project
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Florida International University 
Miami, FL

Project
With a strong relationship with Florida International University in Miami, LTG Sports Turf One was involved in the construction of 
multiple fields throughout the FIU campus. These new fields included synthetic turf and natural turf intramural fields, synthetic and 
natural turf practice practice football fields, and a new professional synthetic turf soccer stadium. After the sports field construction 
was completed, LTG Sports Turf One was also contracted to maintain the synthetic and natural turf fields throughout the year, 
maximizing playability. 
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Marathon High School
Marathon, FL

Project
LTG Sports Turf One was the sports contractor of choice to construct all of Marathon High School’s natural turf fields. This was 
inclusive of a multipurpose stadium field, baseball fields and softball fields. We also constructed a NHFS six lane running track, 
complete with  field events areas and sports lighting. 
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Canyon District Park- Phase I
Boynton Beach, FL 

Project
Our team undertook an ambitious project that involved the construction of 6 fields from the ground up in Canyon District Park. 
The scope of work included extensive earthwork, installation of a subsurface drainage, and highly specialized growing media 
to ensure an optimal playing conditions. We also meticulously installed a total of 345,000 square feet of sod, which was curated 
by one of our sports turf managers to provide proper rooting for long term performance, transforming the landscape into lush 
green fields. Additionally, our team provided ongoing sod maintenance to ensure longevity and playability of the fields for years 
to come.

We are currently moving on phase II of this park which includes a series of baseball fields, dugouts, netting & fencing and volley 
ball courts. 
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Mills Pond Park
Fort Lauderdale, FL

Project
This synthetic turf project entailed a comprehensive series of tasks within the designated field boundaries to ensure a high-
quality and durable playing surface. LTGSTO began by carefully removing and legally disposing of the existing football goal 
posts. The team then installed a state-of-the-art drainage system designed to effectively manage water flow and prevent pooling, 
enhancing the longevity of the field. In addition, concrete curbing was put in place to provide structural support and stability, 
while a durable, vinyl-coated chain link fence was installed around the perimeter to enhance security and define the playing area.
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LTG Sports Turf One, LLC recently completed a comprehensive project for Nova Southeastern University in Fort Lauderdale, FL, 
transforming their athletic field into a state-of-the-art facility. Our team began by carefully removing the existing synthetic turf 
and infill, creating a clean foundation for the new installation. We then implemented an advanced drainage system to optimize 
water management and field longevity. Finally, we installed a high-performance, multipurpose turf system designed to accommodate 
football, lacrosse, and soccer. The result is a top-tier athletic facility built for durability, versatility, and peak performance.

Fort Lauderdale, FL
Nova Southeastern

Project
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LTG Sports Turf One was entrusted with a major project at Gulliver Preparatory School in Pinecrest, FL, to construct a new synthetic 
turf football field. The extensive scope of work included site demolition, the installation of a cutting-edge drainage system, and the 
precise installation of the synthetic turf. In addition, our team provided and installed essential baseball equipment, such as bases, 
Adjustright goal posts, wall pads behind home plate, backstop systems, and tension netting. We also built two new dugouts, installed 
netting from the dugout cheek wall to the roof, constructed a CMU retaining wall, and completed the project with durable rubber and 
concrete walkways. The result is a high-quality, multi-sport facility designed for top performance and longevity.

Pinecrest, FL
Gulliver Prepatory School

Project

Joint Project
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LTG Sports Turf One was contracted to spearhead the ambitious renovation of Hester Park in Boynton Beach, FL. The project began 
with a comprehensive demolition phase that removed the old fence, dumpsters, bleachers, concrete, and asphalt walkways. Following 
extensive earthwork to prepare the site, we installed a cutting-edge drainage system and a new synthetic turf field. To boost the 
park’s visual appeal, we carefully planted trees and implemented a modern irrigation system. The project also featured upgrades to 
the sports lighting—revitalizing existing light poles and adding new parking lot illumination for enhanced safety. Additionally, we 
supplied and installed a variety of amenities, including goal posts, a shade system, bleachers, a press box, park benches, and picnic 
tables. The final touch was the installation of a vinyl chain link fence, resulting in a stunning and functional community park.

Boynton  Beach, FL
Ezell Hester Jr. Park

Project
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Our Team successfully completed the Synthetic Turf Field construction at Somerset Academy Charter High School, located in 
Homestead, FL. We began the conversion of the natural field into a synthetic turf football field, by excavating and constructing a 
new stone base complete with a new drainage system.  With the installation of the new multipurpose field LTG Sports Turf One 
also installed a synthetic turf walking track. This all-weather track, lined with shock-absorbent materials, ensures young athletes a 
comfortable and reliable surface for their pursuits. In a seamless collaboration, we successfully completed the installation of a state-
of-the-art scoreboard,  bleachers, and protective ball stop netting system, thereby transforming the landscape into a fully equipped 
sporting arena.

Homestead, FL
Somerset Academy Charter High School

Project
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Fisher Island
Fisher Island, FL

Project
LTG Sports Turf One was honored to be a part of such an exciting and transformative project on Fisher Island, FL. Our team 
spearheaded the effort with the site supervision and project management, ensuring that every detail was handled with precision 
and care. The project involved the installation of a state-of-the-art drainage system to enhance the field performance and durability, 
as well as the construction of a sturdy concrete curb around the perimeter of the field for added stability and functionality.

The centerpiece of hte project was the design and installation of a brand-new synthetic turf soccer field, built to the highest 
standards of quality and performance. Drawing upon our extensive expertise and commitment to excellence, we meticulously 
managed every phase of the project, from initial planning to final execution. The result is a world-class soccer field that exemplifies 
our dedication to delivering outstanding results for our clients. 
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LTG Sports Turf One is proud to be the sports field construction team that installed two brand new synthetic turf pitches at Bamford 
Sports Complex in Davie, FL. The new state-of-the-art synthetic turf from FieldTurf included inlaid lines for soccer and lacrosse. LTG 
Sports Turf One installed a new drainage system and stone base. The scope of work also includes new concrete curbing and pathways 
that connect the two new fields to the rest of the sports complex.

Davie, FL
Bamford Park

Project
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After severe issues with flooding, the University of Miami relied on LTG Sports Turf One to design and construct a solution that 
required working with poor soil conditions to stabilize and effectively drain the new fields. The practice football fields needed 
to endure daily use and harsh Florida weather. Our team managed the renovation of two builds at UM. A synthetic grass field 
complete with a specialized underdrain system along with two professional natural grass fields made of Bermuda grass and 
optimized irrigation and drainage. The University of Miami can now utilize these fields that are no longer pockmarked with holes 
and dirt patches. After an impressive fundraising initiative, the new fields can be used daily by student athletes and the rest of the 
student body. 

Miami, FL

University of Miami

Project

Joint Project
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Over the past 5 years, Sports Turf One has provided remarkable service to our spring training facility. From laser grading, to sod 
repairs, to renovation or new construction, they have always done a great job and always in a timely manner. Their staff is very 
knowledgeable and understands the needs of a high-use facility like ours.
Marshall Jennings, Facilities Operations ManagerMarshall Jennings, Facilities Operations Manager
Roger Dean StadiumRoger Dean Stadium

Last Summer, Sports Turf One was contracted to correct drainage problems on the practice football fields at Florida Atlantic University, 
as well as the maintenance of the football fields during the football season. I am pleased to note that the drainage problem was 
essentially corrected through the aggressive maintenance plan that was implemented by Sports Turf One. Our playing surface was far 
superior than compared to the previous year.
Howard Schnellenberger, retired head football coach and Director of Football Operations Howard Schnellenberger, retired head football coach and Director of Football Operations 
Florida Atlantic University Florida Atlantic University 

They have state-of-the-art equipment to service any need that may arise. Everyone from the crews straight on up to top management 
are knowledgeable and courteous. This is the only company that I can say is truly on call twenty-four hours a day to take care of a 
facility’s needs….I truly feel that it is because of Sports Turf One’s care that our facility has chosen to be featured in several national 
as well as international soccer publications….It is with no reservation and many accolades that I highly recommend this company to 
anyone looking for a top notch, first class operation.
Eddie Rodger, President Eddie Rodger, President 
Kics International Kics International 

It was natural to partner with LandTek. They are the number one installer of synthetic turf on the east coast, and they are best in class, 
just as Stony Brook aspires to be.
Shawn Heilbron, Director of AthleticsShawn Heilbron, Director of Athletics
Stony Brook UniversityStony Brook University 

From day one, LandTek came in and had a vision of our project that matched our vision, and that’s why I feel the whole experience 
went so seamlessly.
Bill Denniston, Director of AthleticsBill Denniston, Director of Athletics
Kings Park SchoolsKings Park Schools

LandTek played a pivotal role as New York City Football Club opened its first permanent training facility for the Club. With ten years 
working with Major League Soccer, LandTek brought experience and quality performance to ensure a first-class facility for New York 
City Football Club.
Jon Stemp, Chief Infrastructure Officer Jon Stemp, Chief Infrastructure Officer 
City FootballCity Football

I did a tremendous amount of research and visited many artificial turf fields in and around Long Island and New Jersey. The LandTek 
Fields are the best around. There was no doubt in my mind. The best money could buy. There service is outstanding. Whenever 
we needed support services they were “johnny on the spot” with support and information. LandTek personnel are the best in the 
business…for service and install….
Jim Amen, Director of Physical Education, Athletics, and Health ServicesJim Amen, Director of Physical Education, Athletics, and Health Services
Manhasset High SchoolManhasset High School

Testimonials
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I can't speak more highly of LandTek's performance over the years on projects they have been completed on time and on budget for 
United Sports. It's unique in this day and age that you meet such a professional team that brings such added value to any project. I 
couldn't recommend them more highly.
Ted Van Beuren Ted Van Beuren 
United SportsUnited Sports

LandTek was phenomenal throughout the entire process. From the RFP through project completion, they worked with us to 
understand and execute on our vision. Ultimately, they delivered a facility that exceeded our lofty expectations. This is not the first 
time our University has worked with LandTek, nor do I expect it to be the last.
Coach Scott KushnerCoach Scott Kushner
Centenary UniversityCentenary University

During a pandemic never did I think our vision of new athletic fields would come to light. However, every step of the way LandTek 
was there with innovative ideas to assist with making our vision come to life. We truly appreciate LandTek’s dedication to giving our 
student-athletes what they deserve for the years to come. We will definitely be using LandTek for projects in the future.
Jenn Noon, Director of Athletics Jenn Noon, Director of Athletics 
Fairleigh Dickinson University Fairleigh Dickinson University 

Working with LandTek was second to none. From day one they were very professional, prompt and detailed in explaining the different 
phases. I am pleased by the professionalism from start to finish. 
Coach Joe Taylor, Director Of AthleticsCoach Joe Taylor, Director Of Athletics
Virginia Union UniversityVirginia Union University

Working with LandTek has been a great experience. From the installation of the 9-acre artificial recreational sports fields, to the 
field G-Max testing and all follow-up customer service experience, their company has been second to none. LandTek’s knowledge, 
expertise and quality of the synthetic turf has ensured a first-class facility for Virginia Tech Recreational Sports. 
Coty Skaggs, Sports Turf and Outdoor Facility Manager 
Virginia Tech LandTek exceeded our expectations as a partner in the renovation of our athletic field. They brought professionalism 
and clarity to our project and helped us communicate our messages to constituents within our school community. We are proud to 
work with LandTek and feel fortunate for their partnership and friendship as together we embark on other campus-wide projects. 
Dr. Brian Mahoney, President Dr. Brian Mahoney, President 
Bergen Catholic Bergen Catholic  

I was first introduced to LandTek in late 2009 as they finished construction on the pitch at Red Bull Arena in Harrison, NJ.  I was just 
hired and under enormous pressure to succeed with opening day a few months away and no equipment or staff.  LandTek treated me 
very well from day one, I know how demanding I was some might even say a pain in the a$$.  The relationship remained strong over 
the years which led to the completion of the Red Bull Training Facility in Hanover, NJ.  The 10 acres of natural grass playing surfaces 
used by the Red Bull soccer teams year round have won multiple awards, and it all starts with a solid foundation that LandTek built. 
Dan Shemesh, Director of Grounds Dan Shemesh, Director of Grounds 
New York Red Bulls New York Red Bulls 
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LandTek proved to be an invaluable partner as we significantly upgraded and expanded our track and field facility.  Their expertise 
and attention to detail delivered the project on schedule and under budget, resulting in a first class site that our student-athletes can 
proudly train and compete on for years to come. 
Angelo Fontanazza, Director of Facilities Angelo Fontanazza, Director of Facilities 
The Tatnall School The Tatnall School 

LandTek listened to what we wanted during the planning process and adjusted the preliminary plans to make them work within our 
approved budget. LandTek then built our field on budget and within the projected timeline once construction restrictions were lifted 
due to the worldwide pandemic. We will definitely use LandTek for future projects on our campus.
James M. Adams, Managing DirectorJames M. Adams, Managing Director
The Academy of the New Church Secondary SchoolsThe Academy of the New Church Secondary Schools

LandTek was great to work with. They made the entire process of renovating the Haindl Park field as easy as possible, and even 
completed the project ahead of schedule.
Sally Veltidi, Superintendent of Parks and Recreation Sally Veltidi, Superintendent of Parks and Recreation 
Town of Eastchester, NYTown of Eastchester, NY

When our guests visit South Huntington, they are amazed at the attention to detail LandTek used in helping us design our field. 
Additionally, as a member of my community, I can watch with a renowned sense of pride that what was built for us is shared by players 
and coaches from teams across the region.
Dr. James Wright, Supervisor of Physical Education, Health, Athletics, and Recreation Dr. James Wright, Supervisor of Physical Education, Health, Athletics, and Recreation 
South Huntington Union Free School DistrictSouth Huntington Union Free School District

Penn State hired The LandTek Group through a Best Value selection process to provide site construction services for the development 
of an NCAA Division III soccer field and to enlarge a campus-wide stormwater detention basin at Penn State’s Harrisburg Campus. 
We found LandTek’s team to be extremely professional throughout the entire project and they melded seamlessly with our campus 
facility staff. LandTek’s superintendent and foreman worked tirelessly to provide excellent quality control in the field and kept our 
entire time up to date with progress. In addition, they brought forth realistic solutions when challenges arose on site. Myself, along 
with our entire Penn State team, very much look forward to working with LandTek on future projects. They did an excellent job.
J. Douglas Wenger, Project ManagerJ. Douglas Wenger, Project Manager
Penn State University Penn State University 

During the negotiation process, your management team helped our school division refine plans and specifications to not only reduce 
cost but to actually improve the final product. This was only possible because your team knows what they are doing. It is clear that 
your team has “seen it all” and understands the operation of sports facilities. Your knowledge prevented mistakes in our design from 
becoming project breaking issues after completion.
Greg Burgess, Supervisor of Facilities & Buildings Greg Burgess, Supervisor of Facilities & Buildings 
Montgomery County Public Schools Montgomery County Public Schools 

Montclair State University has worked with The LandTek Group on a wide range of projects,  from installing a new field to renovation 
of a natural grass baseball infield. I cannot say enough about the workman ship and attention to detail the staff puts into every job they 
do, from a minor turf repair to a complete field install. They stand behind their work 100 percent. They will work with you to get the 
best outcome for facility. 
Stephen Ruggiero, Director of Grounds and Landscape Service Stephen Ruggiero, Director of Grounds and Landscape Service 
Montclair State UniversityMontclair State University
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The pitch, the playing surface, the look of it, the speed of it. As good a facility as there is in the country.
Brian McMahon, Head men's soccer coach Brian McMahon, Head men's soccer coach 
Palm Beach Atlantic UniversityPalm Beach Atlantic University

Your boys did an amazing job on the field. It’s playing beautifully
Jeremy Kennedy, Head Baseball CoachJeremy Kennedy, Head Baseball Coach
Keiser University Keiser University 

Did a great job on this sports field renovation and completed the work on schedule. The owners are very pleased with the final product.
Murray Cook, President Murray Cook, President 
Sports Turf Services Sports Turf Services 

The work that Sports Turf One provided was exceptional and their customer service was second to none. They provided constant 
updates on the project and were always accessible.
Scott Davidoff, Parks & Recreation director Scott Davidoff, Parks & Recreation director 
City of ParklandCity of Parkland

The grass project was excellent. Your sod was perfect. The clay project was also first class! Your crew did a great job, and the clean-up 
was very much appreciated.
Larry Hoskin, Vice President and GM Larry Hoskin, Vice President and GM 
Bucky Dent's Baseball SchoolBucky Dent's Baseball School

I did a tremendous amount of research and visited many artificial turf fields in and around Long Island and New Jersey. The LandTek 
Fields are the best around. There was no doubt in my mind. The best money could buy. There service is outstanding. Whenever 
we needed support services they were “johnny on the spot” with support and information. LandTek personnel are the best in the 
business…for service and install….
Jim Amen, Director of Physical Education, Athletics, and Health ServicesJim Amen, Director of Physical Education, Athletics, and Health Services
Manhasset High SchoolManhasset High School

It allowed us to take advantage of the best pricing already bid, while working with a company that has vast experience and proven 
results.  Every last thing, if there was a question or concern, LandTek addressed it.  They take a tremendous amount of pride in what 
they do.  There is no company I’d rather work with than LandTek.
John Dolan, Superintendent of SchoolsJohn Dolan, Superintendent of Schools
East Islip, NYEast Islip, NY
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May 22, 2023 

 

To Whom It May Concern, 

 

I am pleased to write this leter on behalf of Millennium Sports Technologies, Inc. a Sports Field Design 
and Consul�ng company, specializing in the design of professional and collegiate athle�c fields 
throughout North America and abroad. 

Over the past 20 + years we have had the pleasure of working with LTG Sports Turf One, LLC and the 
Landtek Group to construct a number of high-performance athle�c fields (both natural and synthe�c 
turf) in numerous loca�ons in throughout Florida and the eastern seaboard of the USA. We have found 
that their work is exemplary, performed to the highest standards, is always �mely and within the set 
budget parameters. 

We have found that when challenges arise on any project, they offer crea�ve solu�ons to keep the 
project moving forward, which is extremely important given our client base and the expecta�on of 
excellence demanded. We rely on their field exper�se to implement the most challenging of projects 
under difficult circumstances and can appreciate the �me and effort that they put forth to bring our 
projects to frui�on. 

LTG Sports Turf One is an industry leader, and we always look forward to working with them. I can highly 
recommend them for your project, as their pursuit of excellence is unparalleled in our industry. 

Sincerely, 

MILLENNIUM SPORTS TECHNOLOGIES, INC. 

 

Daniel R Almond, President 

Sports Field Design Consultant 
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Simmers Young Park Artificial Turf Improvements – Phase ISimmers Young Park Artificial Turf Improvements – Phase I
Florida Transportation Engineering, Inc. (FTE) served as the design engineer and provided construction administration 
services for the Simmers Young Park artificial turf improvement project in Winter Haven, Florida. The project involved 
converting five existing natural grass soccer fields to artificial turf, constructing two precast concession/restroom 
buildings, and implementing athletic field lighting.

The project’s Phase I construction was completed at a cost of approximately $5.8 million. The improvements were 
designed to provide:
•	 Reduced water consumption,
•	 Elimination of mowing and chemical maintenance,
•	 Increased field durability and usability in varying weather conditions,
•	 Expanded scheduling opportunities for local athletic programs.

FTE’s responsibilities during Phase I included:
•	 Civil engineering design for grading, drainage, stormwater management, and field layouts to support the artificial 

turf installation.
•	 Design of perimeter drainage systems, including catch basins, underdrain systems, and connections to existing 

infrastructure.
•	 Coordination of utility connections for new concession and restroom facilities.
•	 Preparation of construction documents and technical specifications tailored for synthetic turf systems and associated 

site improvements.
•Construction administration services, including shop drawing review, response to contractor RFIs, and participation in 
field inspections to ensure compliance with design intent and Polk County standards.
In addition to delivering Phase I design and support, FTE successfully secured permits for the future conversion of the 
remaining seven grass fields to artificial turf, ensuring the County is ready for the next phase of improvements when 
funding is available.

The Simmers Young Park artificial turf improvement project reflects FTE’s commitment to delivering high-quality, 
sustainable recreational infrastructure that enhances community access, athletic performance, and long-term facility 
resilience.
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ARCHITECT-ENGINEER QUALIFICATIONS 1. SOLICITATION NUMBER (If any)

PART II – GENERAL QUALIFICATIONS 
(If a firm has branch offices, complete for each specific branch office seeking work.) 

2a. FIRM (or branch office) NAME 3. YEAR ESTABLISHED 4. DUNS NUMBER

Florida Transportation Engineering, Inc. (FTE) 1989 788914810 
2b. STREET 5. OWNERSHIP

12550 Telecom Drive a. TYPE

2c. CITY 2d. STATE 2e. ZIP CODE Corporation 
Tampa Florida 33637 b. SMALL BUSINESS STATUS

6a. POINT OF CONTACT NAME AND TITLE FDOT - SBE 
Ravi Devaguptapu, PE, PTOE, President 7. NAME OF FIRM (if block 2a is a branch office)

6b. TELEPHONE NUMBER 6c. E-MAIL ADDRESS 

1+813.989.0729 ravi@fteinc.net 
8a. FORMER FIRM NAME(S) (if any) 8b. YR. ESTABLISHED 8c. DUNS NUMBER 

N/A 

9. EMPLOYEES BY DISCIPLINE 10. PROFILE OF FIRM’S EXPERIENCE AND
ANNUAL AVERAGE REVENUE FOR LAST 5 YEARS 

a. Function 
Code b. Discipline

c. No. of employees a. Profile 
Code b. Experience

c. Revenue 
Index Number 
(see below) (1) FIRM (2) BRANCH

02 Administrative 4 1 C08 Codes, Standards, Ordinances 1 
08 CADD Technician 0 0 H07 Highways, Streets, Airfield Paving 5 
12 Civil Engineer 10 10 L03 Landscape Architecture 1 
15 Construction Inspector 0 0 L06 Lighting 2 
16 Construction Manager 0 0 P05 Planning 3 
38 Land Surveyor 2 1 S01 Safety Engng; Accident Studies 2 
39 Landscape Architect 2 1 T03 Traffic/Transportation Engineering 5 
48 Project Manager 5 2 Z01 Zoning / Land Use / DRI Studies 1 
58 Technician/Analyst 19 13 
60 Transportation Engineer 3 1 

Total 45 29 
11. ANNUAL AVERAGE PROFESSIONAL

SERVICES REVENUES OF FIRM 
FOR LAST 3 YEARS 

(insert revenue index number shown at right) 

PROFESSIONAL SERVICES REVENUE INDEX NUMBER 

1. Less than $100,000
2. 2.  $100,000 to less than $250,000
3. $250,000 to less than $500,000
4. $500,000 to less than $1 million
5. $1 million to less than $2 million

6. $2 million to less than $5 million
7. $5 million to less than $10 million
8. $10 million to less than $25 million
9. $25 million to less than $50 million
10. $50 million or greater

a. Federal Work 6 
B. Non-Federal Work 5 
c. Total Work 7 

12. AUTHORIZED REPRESENTATIVE
The foregoing is a statement of facts.

a. SIGNATURE b. DATE

12/12/2025 

c. NAME AND TITLE

Ravi Devaguptapu, President 
AUTHORIZED FOR LOCAL REPRODUCTION 
MANDATORY USE DATE OF FORM 5/1/2004

STANDARD FORM 330 (1/2004) PAGE 6 
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Overall Design Aspects
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Design Considerations for the Conversion of Margate Design Considerations for the Conversion of Margate 
Sports Complex Fields to Synthetic TurfSports Complex Fields to Synthetic Turf

1.0 Overview
This section outlines the engineering design considerations for the proposed conver-
sion of the existing athletic fields at the Margate Sports Complex to high-performance 
synthetic turf systems. The purpose of these design services is to ensure the fields meet 
all governing regulatory standards, provide enhanced durability and safety for multi-
sport use, and comply with regional stormwater and environmental requirements, in-
cluding those established by the South Florida Water Management District (SFWMD).

2.0 Site Assessment and Preliminary Analysis
A comprehensive site evaluation will be conducted to determine existing field condi-
tions and infrastructure constraints. The assessment will include:

•	 Geotechnical review of existing soils and subgrade stability

•	 Evaluation of existing drainage patterns, infiltration rates, and stormwater 
conveyance systems

•	 Identification of utilities, environmental features, and site-specific limitations

The results of this assessment will guide all grading, drainage, and foundation design 
considerations to prepare the site for the installation of synthetic turf surfacing.

3.0 Field Configuration and Regulatory Compliance
The proposed field configurations will adhere to governing sports associations’ stan-
dards (e.g., FIFA, NFHS, NCAA). The design will include:

•	 Regulation field dimensions and boundary markings

•	 Adequate runout areas, safety buffers, and protective zones

•	 Consistent surface elevations and optimized field orientation for performance 
and safety

•	 All designs will follow accepted engineering best practices to ensure long-term 
usability and player protection.

4.0 Stormwater Management and Drainage Design
Given the climatic conditions of South Florida and the facility’s exposure to high-in-
tensity rainfall, a robust drainage system is essential. The design will incorporate:

•	 Permeable base layers to promote vertical drainage

•	 Subsurface underdrain systems to efficiently convey stormwater

•	 Grading improvements to eliminate ponding and maintain surface playability
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The stormwater management strategy will be developed in compliance with South Florida Water Management Dis-
trict (SFWMD) criteria. Where applicable, SFWMD thresholds related to water quality, water quantity, and watershed 
impacts will be evaluated, and coordination with SFWMD will be undertaken should permitting or documentation be 
required as part of the field conversion.

5.0 Synthetic Turf System Selection
A high-quality synthetic turf system will be specified to en-
sure durability, safety, and performance. System selection will 
consider:

•	 UV resistance and heat load performance suitable for 
South Florida environments

•	 Shock attenuation (G-max), infill stability, and trac-
tion performance

•	 Multi-sport compatibility and expected usage levels

•	 Long-term maintenance requirements and lifecycle 
cost considerations

All materials will meet or exceed industry standards for player safety and field longevity.

6.0 Supporting Infrastructure and Amenities
Design services will include evaluation and necessary upgrades to adjacent and supporting amenities, including but 
not limited to:

•	 Spectator seating areas

•	 Access pathways and ADA-compliant circulation

•	 Restroom and lighting modifications where applicable

•	 Site utilities and service infrastructure adjustments

These improvements will be integrated seamlessly with the new field layouts to enhance overall user experience.

7.0 Environmental and Sustainability Considerations
Environmental impacts will be evaluated as part of the design effort. Considerations will include:

•	 Minimizing disturbance to surrounding habitat and natural features

•	 Implementing water conservation strategies through reduced irrigation demand

•	 Assessing opportunities for recyclable or sustainable material utilization

•	 All designs will comply with applicable environmental regulations and local municipal requirements, in addi-
tion to SFWMD environmental resource considerations.

8.0 Permitting and Agency Coordination
The project team will manage all required permitting and coordinate with applicable regulatory authorities. Activities 
may include:
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•	 Local building and zoning review

•	 Utility coordination

•	 SFWMD stormwater-related evaluations or permitting (if triggered by project scope)

•	 Compliance with ADA, municipal codes, and recognized safety standards

All engineering documents will be prepared in accordance with Florida Statutes and sealed as required.

9.0 Summary
The design approach for the Margate Sports Complex synthetic turf conversion is structured to deliver a durable, safe, 
and regulatory-compliant athletic facility that supports year-round use. Through thoughtful engineering, adherence to 
SFWMD stormwater criteria, and integration of modern materials and infrastructure, the upgraded fields will provide 
significant operational and community benefits.
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Core Construction Expertise
The LandTek Group and LTG Sports Turf One have decades of experience delivering complex civil and sports infrastructure 
projects from concept to completion. Our team excels in site preparation and grading, utilizing advanced laser grading 
technology and engineered drainage systems to ensure optimal field performance and longevity. We have managed large-
scale earthwork and soil stabilization projects across diverse environments, including municipal parks and professional 
stadiums. Our structural engineering oversight ensures seamless coordination of foundations, retaining walls, and vertical 
construction elements, while our integrated approach to utility coordination guarantees efficient installation of water, 
power, lighting, and HVAC systems tailored to high-capacity sports facilities. With robust project management protocols, 
ISO-certified safety standards, and proven scheduling discipline, we consistently deliver projects on time and within 
budget.

Sports Facility-Specific Experience
As Florida’s premier athletic facility contractor and a national leader through The LandTek Group, we specialize in the 
design and installation of athletic surfaces, including natural grass, synthetic turf, hardwood courts, and competitive 
track systems. Our portfolio spans thousands of successful installations for municipalities, schools, and professional 
organizations, including Inter Miami CF Training Grounds, Miami Dolphins Training Facility, and Citi Field. We bring 
unmatched expertise in field layout and compliance, ensuring adherence to sport-specific dimensions, safety zones, and 
ADA accessibility standards. Beyond playing surfaces, we deliver complete spectator infrastructure, including bleachers, 
press boxes, scoreboards, and parking facilities, creating environments that elevate both athlete performance and fan 
experience. Supported by our partnership with TenCate Grass and a commitment to sustainability, we integrate innovative 
materials and practices that reduce environmental impact while maximizing durability and playability.
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Construction Management Services
Our construction management personnel, whether in the office 
or the field, are involved at every phase of the project. In addition 
to training, experience, and certification in project management 
methodologies, The LandTek Group team members receive 
ongoing support and guidance to ensure success at each phase of 
their assigned projects.

Design-Build 
As a design-build firm, we offer an expedited process from start to finish by employing our internal 
certified design experts and external partners.  Having a streamlined approach reduces unwanted 
costs and time delays.
•	 Familiarization and review: Upon the execution of the agreement, our construction 

management (CM) team thoroughly reviews project documentation developed by the 
Architect/Engineer (AE). 

•	 Recommendations for systems and materials: 
We assist in evaluating alternative options and 
consider the long-term cost effects, emphasizing 
the benefits of speedy construction and early 
project completion. 

•	 Constructability analysis and feasibility: We 
conduct constructability analysis to assess the 
feasibility and practicality of the design. 

Budget Estimating
We have a comprehensive approach to budget 
estimating to ensure accurate and reliable projections. 
•	 Project scope evaluation: We thoroughly evaluate 

the project scope and review design plans, 
specifications, and any other relevant project 
documentation. 

•	 Cost database and historical data: We maintain an 
extensive cost database and utilize historical data 
from past projects to inform our budget estimates. 

•	 Cost analysis and vendor quotes: We conduct a comprehensive cost analysis by considering 
the current market conditions and obtaining vendor quotes for specific materials and 
subcontractor services. 

LTG Sports Turf One

Jacksonville, FL

Date: 12/21/2021 Sheet:  1   of   1 Drawn By: BR

Mandarin Athletic Association
2240 W. Woolbright Rd. Suite 411
Boynton Beach, FL 33426

516-225-1113
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•	 Contingency and risk assessment: By considering potential risks and uncertainties, we strive to provide a realistic 
budget that accounts for potential changes and variations 
during the construction management process.

•	 Cost optimization: We assess alternative materials, 
construction methods, and design modifications that can 
enhance value and reduce expenses while maintaining 
project objectives.

Value Engineering
Incorporating value engineering practices into our 
construction management approach, we strive to deliver 
projects that maximize value, optimize costs, and exceed 
client expectations. 
•	 Coordination and collaboration: We coordinate 

the activities of all parties involved in completing the project, including contractors, architects, engineers, and 
subcontractors. 

•	 Record-keeping and documentation: We maintain complete and accurate records of all project activities and events 
by documenting significant project changes to ensure transparency and traceability throughout the construction 
management process.

•	 Interpretation and recommendations: Our goal is to find innovative solutions that enhance value without compromising 
quality or functionality.

•	 Dispute resolution: In the event of construction contract disputes, our expertise in construction management and 
engineering allows us to navigate disputes and find mutually beneficial solutions.

•	 Management engineering services: Through our specialized engineering services, we ensure that the project remains 
within budgetary constraints while meeting quality standards and project objectives.

Constructability Analysis
Our expertise in identifying potential challenges and providing practical solutions helps to minimize construction delays, 
mitigate risks, and deliver successful projects. 
•	 Early involvement: By participating in the design development process, we can contribute our expertise and identify 

potential constructability issues early on, minimizing the need for costly design changes later.
•	 Reviewing design documents: We thoroughly review the design plans, specifications, and construction documents to 

gain a comprehensive understanding of the project.
•	 Identification of potential challenges: We assess the design for potential construction challenges or conflicts, such 

as difficult site conditions, limited access, coordination of multiple trades, or clashes between different systems or 
components. 

•	 Coordination and collaboration: We actively engage with the design team, subcontractors, and other relevant parties 
to address constructability concerns, seek their input, and develop feasible solutions that align with the project 
objectives.
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Project Scheduling
Scheduling is a crucial aspect of project management in the construction industry. At our firm, we employ a comprehensive 
approach to construction scheduling to optimize project planning and control. 
•	 Initial project assessment: This assessment helps us understand the project requirements, key milestones, and 

any specific constraints or dependencies that may impact the 
construction schedule.
•	 Work Breakdown Structure (WBS): This hierarchical 
breakdown helps us organize and categorize the activities 
required to complete the project, allowing for better scheduling, 
resource allocation, and tracking of progress.
•	 Critical Path Method (CPM) Analysis: The critical path 
represents the sequence of activities that determines the shortest 
possible project duration. By analyzing the critical path, we can 
identify activities that have the most significant impact on the 
project timeline and prioritize their execution.

•	 Sequence and duration estimation: We consider factors such as resource availability, dependencies between activities, 
site conditions, and any external factors that may influence the construction timeline. 

•	 Gantt chart development: We create a Gantt chart, a visual representation of the project schedule, to communicate the 
sequence and timing of activities to all project stakeholders. 

•	 Resource allocation: Proper resource allocation is crucial to avoid bottlenecks, optimize productivity, and maintain a 
balanced workflow throughout the project.

•	 Schedule monitoring and control: By using project management software and regular site visits, we stay updated on 
the progress of activities, address any issues promptly, and implement corrective measures to keep the project on 
track.

•	 Schedule integration: We ensure that the construction schedule is integrated with other project management processes, 
such as procurement, quality control, and safety planning. 

•	 Schedule communication:  Regular schedule updates, progress reports, and meetings ensure that everyone is aware of 
the project timeline, milestones, and any changes or adjustments to the schedule.

•	 Quality control (design, construction & management): We prioritize quality control throughout the design and 
construction phases to achieve optimal project outcomes. 

Cost Control
At LandTek, we prioritize effective cost control practices 
to ensure that construction projects are completed within 
the allocated budget. 
•	 Timely data and detail: We operate a cost control 

subsystem that provides timely and detailed data, 
allowing the construction team to monitor and adjust 
while ensuring that construction activities remain 
within the project budget.

•	 Quantitative material take-off and cost estimation: 
Using quantitative material take-off and current local 
costs, we prepare cost estimates for each bid group by 
subcontract package for each project phase. 

ID Task 
Mode

Task Name Duration Start Finish

1 PBC #19224 - PRELIMINARY BASELINE SCHEDULE 265 days Fri 3/1/24 Thu 3/6/25
2 NOTICE TO PROCEED 0 days Fri 3/1/24 Fri 3/1/24
3 1.- WEST BOYNTON - 2 FIELDS 94 days Fri 3/1/24 Wed 7/10/24
16 2.- CALOOSA PARK - 3 FIELDS 107 days Tue 3/5/24 Wed 7/31/24
29 3.- BUTTONWOOD PARK - 3 FIELDS 140 days Thu 3/7/24 Wed 9/18/24
42 4.- WESTGATE PARK - 1 FIELD 150 days Mon 3/11/24 Fri 10/4/24
55 5.- LOGGERS RUN PARK - 2 FIELDS 176 days Wed 3/13/24 Wed 11/13/24
68 6.- SAMUEL FRIEDLAND PARK - 2 FIELDS 212 days Fri 3/15/24 Mon 1/6/25
82 7.- DYER PARK - 3 FIELDS 230 days Tue 3/19/24 Mon 2/3/25
95 8.- JOHN PRINCE TRIPLEX - 1 FIELD 235 days Thu 3/21/24 Wed 2/12/25
108 9.- GLADES PIONEER PARK - 1 FIELD 249 days Mon 3/25/24 Thu 3/6/25

3/1

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

PBC #19224 - PRELIMINARY BASELINE SCHEDULE

Page 1

THE LANDTEK GROUP

Project: PBC #19224 - PRELIMIN
Date: Fri 6/2/23
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•	 Project accounting: Our cost control practices include robust project accounting that enables effective planning, 
monitoring, and control of project funds. 

•	 Comprehensive reports: Our project accounting system 
generates comprehensive reports that aid in cost control. 
These reports include:

1.	 Budget, estimate, and commitment tracking: This report 
displays the approved change orders, base commitment 
(awarded contracts and purchase orders), and the total 
commitment (base commitment plus approved change 
orders) for each contract or budget line item. It also shows 
pending change orders, providing an estimated probable 
cost to complete the work.

2.	 Value in place and invoicing: This report tracks the value in 
place (both current and cumulative), the amount invoiced (both current and cumulative), and the remaining balance.

3.	 Activity history: A report with a complete overview of each item in the project accounting structure including budget, 
estimate, and base commitment figures for each contract. 

4.	 Cash flow projection: We generate a cash flow projection that accumulates cash payment projections, allowing us to 
anticipate monthly payments and compare them against the project budget.

Claims Management
At our company, we prioritize effective claims management to ensure the smooth handling and resolution of any issues or 
disputes that may arise during a project. 
•	 Proactive approach: We believe in taking a proactive approach to claims management, which involves identifying and 

addressing potential issues before they escalate into full-blown disputes. 
•	 Documentation and record-keeping: Our team diligently maintains records of all relevant project documents. These 

records serve as crucial evidence in the event of a claim, enabling us to effectively support our position and facilitate 
resolution.

•	Claim evaluation and analysis: When a claim arises, we conduct a 
comprehensive evaluation and analysis of the issue. 
•	Communication and collaboration: We aim to facilitate 
productive discussions, negotiate in good faith, and seek mutually 
agreeable solutions. Collaboration and transparency are key to 
reaching fair and equitable resolutions.
•	Mediation and alternative dispute resolution (ADR): In situations 
where disputes cannot be resolved through direct negotiation, we 
actively explore mediation and other forms of ADR as a means of 
resolving conflicts efficiently and cost-effectively. 
•	Legal support, if necessary: Our legal experts provide guidance 
and representation throughout the litigation process, ensuring 
that our clients' interests are protected and advocating for the most 
favorable outcome.

•	 Continuous improvement: Through post-claim analysis and evaluation, we identify areas for improvement in our 
processes, contract management, and communication practices.
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Narrative Reporting
•	     Monthly executive summary: Includes a summary of outstanding issues, pending decisions, responsible parties, 

expected achievements, and any problems or delays. Additionally, it highlights any code violations identified by the 
Permitting Authority.

•	 Monthly cost narrative: We maintain a monthly cost narrative that presents the 
current estimate of the project cost compared to the project budget. 

•	 Monthly scheduling narrative: Our monthly scheduling narrative summarizes the 
current status of the overall project schedule. This report helps identify any schedule 
deviations and assists in maintaining project timeline adherence.

•	 Monthly accounting narrative: This report includes supporting documents and 
relates current encumbrances and expenditures to the budget allocations. 

•	 Monthly construction progress report: This report incorporates information gathered 
from weekly job site meetings. 

•	 Daily construction diary: This diary serves as a chronological record of activities, 
documenting important information, challenges encountered, solutions 
implemented, and notable achievements. 

Project Closeout
LandTek ensures a systematic and comprehensive approach to project closeout, which 
includes the following key components:
•	 Final inspections: We conduct a final inspection of the completed project to ensure 

that all construction work meets the required standards and specifications. 
•	 Punch list and deficiency resolution: Any remaining deficiencies or incomplete work 

identified during the final inspection are documented in a punch list.
•	 Documentation and record-keeping: We compile and organize all project 

documentation, including drawings, specifications, permits, certificates, warranties, 
and operation and maintenance manuals. 

•	 Financial closeout: We reconcile and finalize all financial aspects of the project. This 
involves reviewing and closing out contracts, ensuring all invoices and payments are 
processed accurately, and resolving any outstanding financial obligations.

•	 As-built drawings: These as-built drawings provide an accurate representation of the 
final project, which is essential for future renovations, maintenance, or expansion.

•	 Client training and handover: We provide comprehensive training to the client's staff 
on the operation and maintenance of various systems or equipment installed in the 
project. We also facilitate a smooth handover process, ensuring that the client has all 
the necessary information, documentation, and keys to take ownership and control of the completed project.

•	 Final project evaluation: We conduct a post-project evaluation 
to assess the overall success of the project, identifying lessons learned 
and areas for improvement. 
•	 Warranty and follow-up: We ensure that all warranties 
provided by subcontractors, suppliers, or manufacturers are properly 
documented and communicated to the client. We also offer post-
construction support and address any issues that may arise during the 
warranty period.
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Resiliency Principles and Sustainable 
Practices  
We are committed to incorporating resiliency principles and sustainable 
practices into our athletic field construction management at risk approach. 
We understand the importance of building fields that not only provide 
excellent playing surfaces but also contribute positively to the environment 
and local communities.

•	 Site evaluation and design:Our experienced team conducts thorough site evaluations to ensure that our athletic fields 
are designed to withstand local conditions. By considering factors such as soil quality, drainage patterns, and natural 
features, we create resilient fields that can handle the challenges they may face.

•	 Efficient resource management: We prioritize the use of recycled or locally sourced materials and install energy-
efficient lighting systems to reduce environmental impact.

•	 Stormwater management: Our sustainable practices include the installation of permeable surfaces, bioswales, or rain 
gardens to capture and treat stormwater runoff, minimizing its impact on the surrounding environment.

•	 Natural habitat preservation: It is a priority for us to take great care to minimize disruption to existing ecosystems, 
protect native plants and wildlife, and restore any disturbed areas after construction, ensuring that our fields coexist 
harmoniously with nature. 
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All aspects of our HASP (Health & Safety Plan) are reviewed 
annually with a team designated to this task. This safety plan 

review team consists of our full time safety manager, 
outside safety consultant, members of our field/executive 
management team, our compliance and fleet managers 
and members of our executive management team.

We incorporate new regulations, results 
from site safety inspections, as well as 
employee feedback.  Once reviewed and 
approved an updated copy is provided to 
all employees and work site locations. In 
addition, information deemed vital and time 
sensitive is disseminated throughout the year 
through memos and additional training. 
These additions are then incorporated into 
an updated HASP.

Our field management staff is OSHA (30-hour) certified and 
all of our field employees are 10-hour OSHA certified. We also 
require our subcontractors to have their workforce to be 10-
hour OSHA certified. We conduct weekly toolbox talks, as well 
as special toolbox talks on relevant topics as they are developed. 
Many of our management team have additional industry 
certification, which show us to continuously be well rehearsed 
on the latest industry updates and safety protocols.  

Health & Safety
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Project Team
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Project Team

Project Managers: Our project managers are responsible for overseeing all aspects of the pre-construction 
phase. They possess extensive knowledge of construction processes, budgeting, scheduling, and resource allocation. 
They collaborate closely with clients, architects, engineers, and subcontractors to develop comprehensive project 
plans. 

Estimators: Our estimators are experts in cost estimation and budgeting. They analyze project requirements, 
review construction documents, and assess material, labor, and equipment costs to provide accurate and detailed 
cost estimates. They work closely with suppliers, subcontractors, and vendors to obtain competitive pricing and 
ensure cost efficiency. 

Design Review Specialists: Our design review specialists thoroughly examine architectural and engineering 
drawings, specifications, and other project documents. They identify potential design flaws, constructability 
issues, and value engineering opportunities. They collaborate with architects and engineers to optimize the design, 
improve efficiency, and ensure compliance with building codes and regulations. 

Scheduling Experts: Our scheduling experts are responsible for developing and managing project schedules. 
They utilize industry-standard software to create detailed construction schedules, including milestones, critical 
paths, and dependencies. They coordinate with various stakeholders to ensure timely completion of tasks and 
mitigate schedule conflicts. 

Value Engineering Professionals: Our value engineering professionals focus on maximizing value for our 
clients. They conduct in-depth analyses of design, materials, and construction methods to identify opportunities 
for cost savings without compromising quality. They propose alternative solutions that improve efficiency, reduce 
expenses, and enhance project outcomes. 

Permitting and Regulatory Compliance Specialists: Our permitting and regulatory compliance 
specialists ensure adherence to all applicable building codes, permits, and regulations. They navigate the complex 
permitting process, secure necessary approvals, and maintain compliance throughout the project. They liaise with 
local authorities, conduct inspections, and address any compliance-related issues. 

Proposal and Contract Specialists: Our proposal and contract specialists are responsible for preparing 
comprehensive proposals and contracts. They collaborate with clients, legal teams, and project managers to develop 
accurate and detailed proposals that outline project scope, deliverables, timelines, and pricing. They negotiate and 
finalize contracts, ensuring clear and favorable terms for all parties involved. 

key staff responsibilities
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LTG Sports Turf One’s construction services staff consists of experienced and dedicated professionals 
who are committed to delivering exceptional results. Our team includes project managers, site supervisors, 
safety coordinators, quality control inspectors, procurement specialists, and construction coordinators.

Our project managers oversee all aspects of the construction process, including planning, coordination, 
and execution. They ensure that projects are completed on time, within budget, and according to the specified 
quality standards. They are responsible for managing resources, coordinating with subcontractors and suppliers, 
and maintaining effective communication with clients and stakeholders.

Our site supervisors play a crucial role in overseeing day-to-day construction activities. They ensure that 
work is being carried out safely and efficiently, monitor progress, and address any issues or challenges that arise 
on-site. They work closely with the project managers to ensure that the project stays on track and meets the 
required standards.

Our safety coordinators are responsible for implementing and enforcing safety protocols on the 
construction site. They conduct regular inspections, provide safety training to workers, and ensure compliance 
with all safety regulations and guidelines. Their primary focus is to create a safe working environment for 
everyone involved in the project.

Our quality control inspectors monitor the quality of workmanship and materials throughout the 
construction process. They conduct inspections, perform tests, and verify compliance with specifications and 
standards. Their role is essential in maintaining the overall quality of the project and ensuring that it meets or 
exceeds client expectations.

Our Procurement specialists are responsible for sourcing and procuring materials, equipment, and 
services required for the construction project. They collaborate with suppliers, negotiate contracts, and ensure 
timely delivery of materials to the site. Their expertise in procurement helps to optimize costs and maintain a 
smooth workflow.

Our construction coordinators handle various administrative tasks related to the construction project. 
They assist in documentation, document control, progress tracking, and communication between different 
parties involved in the project. They play a vital role in ensuring efficient project management and smooth 
operations.

Collectively, our construction services staff brings a wealth of knowledge, expertise, and experience to every 
project. They work collaboratively to ensure that construction projects are executed with precision, adherence 
to quality standards, and successful outcomes.

key staff responsibilities  Continued
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LTG Sports Turf One Project Team

Pre Construction Team

Corporate Support

Engineering Support

John SulinskiJohn Sulinski
COO

Dave LivingstonDave Livingston
Senior Project Manager

Daniella Demar Daniella Demar 
Project Admin

Pat JoyPat Joy
Chief Estimator

Jose Carcamo PalaciosJose Carcamo Palacios
Scheduler

Lisa BoveLisa Bove
Estimating Coordinator

Marisa MarangoniMarisa Marangoni
Executive Assistant

Daniel RoalefDaniel Roalef
Jr,. Estimator

Joseph SarquisJoseph Sarquis
Project Engineer

Special Development, LLCSpecial Development, LLC

SDLLC

Ravi Devaguptapu, PE, PTOERavi Devaguptapu, PE, PTOE
Project Engineer

Florida Transport EngineeringFlorida Transport Engineering

Bill GillanBill Gillan CFB
Project Executive



www.ltgsportsturfone.comLTG Sports Turf One, LLC ©
LTG Sports Turf One | page 70 

LTG Sports Turf One Project Team

Corporate Support

Engineering Support

John SulinskiJohn Sulinski
COO

Dave LivingstonDave Livingston
Senior Project Manager

Pat JoyPat Joy
Chief Estimator

Marty LyonsMarty Lyons
VP of Public Relations

Alina SaifulinaAlina Saifulina
Project Admin

Clive WilliamsClive Williams
Superintendent

Anthony McloughlinAnthony Mcloughlin
???

Robert AndersonRobert Anderson
Project Manager

Kevin FippsKevin Fipps
Ops Mgr.

Field StaffField Staff

Lisa BoveLisa Bove
Estimating Coordinator

Marvin PinedaMarvin Pineda
Project Accountant

Josh CollinsJosh Collins
Safety Manager

Ed JackalaEd Jackala
Fleet Manager

Chelsea TriolaChelsea Triola
Compliance Mgr.

Bill GillanBill Gillan CFB
Project Executive

Joseph SarquisJoseph Sarquis
Project Engineer

Special Development, LLCSpecial Development, LLC

SDLLC

Ravi Devaguptapu, PE, PTOERavi Devaguptapu, PE, PTOE
Project Engineer

Florida Transport EngineeringFlorida Transport Engineering

Construction Team
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Personnel Assigned And Availability



www.ltgsportsturfone.comLTG Sports Turf One, LLC ©
LTG Sports Turf One | page 72 

Personnel Availability

The personnel identified in this RFP is the group we intend to utilize. As you can see from the size of our 
company, we have the ability to perform multiple projects across multiple states simultaneously. Due to the fast-
paced nature of our industry, suggested team members may be substituted to meet project demands. We always 
strive to provide the proper resource allocations and have many dedicated employees of various disciplines 
ready to assist when needed. We have provided the above chart to indicate the suggested man hours per task. 
These efforts are coordinated by senior leadership who has the ability to, make adjustments as necessary to meet 
project goals.

EXPERTS

TRUSTED
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EXPERTS

Proposed Personnel Man-Hours  Proposed Personnel Man-Hours  

ITEM Proj. Exec
Precon

Coordinator
Sr. PM

Chief 
Estimator

Project 
Accountant 

Supt.
Assistant

Supt. 
Scheduler

Operation 
Manager

Admin.
 Assistant

FTE, Inc. FTE, Inc. 
Special 

Developments 

John Sulinski
Bill 

Gillan 
Dave

 Livingston
Patrick 

Joy 
Marvin 
Pineda

Clive
 Williams 

Anthony 
Mcloughlin

Jose 
Carcamos

Palacio 

Kevin
 Fipps 

Alina 
Saifulina

Ravi
Devaguptap

u, PE
EIT 

Joe
 Sarquis

Design/Build 3 Synthetic Turf Softball Fields MH MH MH MH MH MH MH MH MH MH LS LS LS
Man Hours 20.8 83.2 208 104 41.6 416 416 41.6 83.2 166.4 83.2 124.8 104
% of Total Hours 1% 4% 10% 5% 2% 20% 20% 2% 4% 8% 4% 6% 5%

City of Margate RFQ No. 2026-01 Design/Build Artigicial Turf Fields at Margate Sports Complex 
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E D U C A T I O N

JOHN SULINSKI
C H I E F  O P E R A T I N G  O F F I C E R

JSulinski@LandTekGroup.com

John is the Chief Operating Officer at The LandTek Group,

bringing a wealth of diverse experience in vertical

construction, general contracting, and project management.

John has extensive experience in:

American Society of Civil Engineers

(ASCE)

Sports Turf Management Association

(STMA)

American Sports Builders Association

(ASBA)

NY & NJ Turfgrass Association

Metropolitan Executive & Professional

Registry

The Marty Lyons Foundation 

Knights of Columbus - Council 468

American Red Cross (FA, AED)

E D U C A T I O N

A F F I L I A T I O N S

BEng - Stony Brook University
Minor in Physical Metallurgy
Minor in Manufacturing

Nassau County International Cricket Stadium

Eisenhower Park - East Meadow, NY 

Red Bull Arena - MLS

Harrison, NJ

NYCFC Training Facilities - MLS

Orangeburg, NY 

NY Jets Practice Facility - NFL

Florham Park, NJ

Brooklyn Cyclones - MLB

Brooklyn, NY

NY Mets - Citi Field - MLB

Flushing, NY 

Inter Miami CF - MLS

Miami, FL

Clover Park- NY Mets Trainign Facility- MLB

Port St. Lucie, FL 

Miami Dolphins Trainign Facility - NFL

Mimai Gardens, FL

Large-scale site development projects

General contracting

Sports facility construction 

Sports facility design 

RELEVANT EXPERIENCE

Y E A R S  O F  E X P E R I E N C E

30+

C E R T I F I C A T I O N S
10/30 OSHA certified

DEC Stormwater certified

Licensed General Contractor - NY, VA,

NC, FL

PAL certified lacrosse instructor 

631.691.2381
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E D U C A T I O N

MARTY LYONS
S E N I O R  V I C E  P R E S I D E N T

MLyons@LandTekGroup.com

Marty is the Senior Vice President at The LandTek Group

with over 25 years of experience in the athletic facility

construction industry. Marty’s extensive experience

includes: 

E D U C A T I O N
B.Ed. - University of Alabama

HBCU Project: Savannah State University 

Savannah, GA

HBCU Project: Clark Atlanta University 

Atlanta, GA

HBCU Project: Miles College

Fairfield, AL

HBCU Project: Albany State University

Albany, GA

Fordham University

Bronx, NY 

St. Anthony’s High School

Huntington, NY 

The Stadium at Memorial Field

Mount Vernon, NY 

Central Islip Soccer Complex

Central Islip, NY 

Public relations

Synthetic turf installation

Sales & marketing 

Sports, business, and philanthropy

RELEVANT EXPERIENCE

Y E A R S  O F
E X P E R I E N C E

25+

C A R E E R
H I G H L I G H T S

NY Jets - #1 draft choice
National Football League Man of
the Year 
Quarterback Club - Defensive
Player of the Decade
National Football Foundation
Hall of Fame 

631.691.2381

A F F I L I A T I O N S

The Marty Lyons Foundation
The NFL Alumni
Sports & Arts in Schools Foundation
Port Jefferson’s Irish American
Society
Long Island Association
Bank of America Charitable
Foundation
Little Flower Children & Family
Services
The Catholic Education Fund 
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E D U C A T I O N

BILL 
GILLAN
C E R T I F I E D  F I E L D  B U I L D E R

561.225.1113

BGillan@LTGSportsTurfOne.com

Bill is a Certified Field Builder at LTG Sports Turf One with

extensive experience in: 

E D U C A T I O N

A F F I L I A T I O N S

Widener University

Lockhart Stadium/Inter Miami CF-- Ft. Lauderdale, FL

University of Miami-- Coral Gables, FL

Florida Atlantic University-- Boca Raton, FL

St. Johns County Parks & Recreations-- St. Augustine, FL

Charlotee Sports Park/Tampa Bay Rays-- Port Charlotte, FL

Spanish River Park-- Boca Raton, FL

Field construction

Site work development

Commercial earthmoving 

RELEVANT EXPERIENCE

Y E A R S  O F
E X P E R I E N C E

40

C E R T I F I C A T I O N S

American Sports Builders
Association
Sports Turf Managers
Association
Florida Turfgrass Association
Synthetic Turf Council

Certified Field Builder
10/30 OSHA certified
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E D U C A T I O N

PAT JOY
C H I E F  E S T I M A T O R

561.225.1113

PJoy@LTGSportsTurfOne.com

Pat is a Chief Estimator at LTG Sports Turf One with

extensive experience in: 

E D U C A T I O N

BS, Civil Engineering - Hofstra
University

Inter Miami CF - MLS

Miami, Florida 

Clover Park Stadium - Mets Spring Training Facility - MLB

Port St. Lucie, Florida 

University of Miami Baseball Stadium 

Miami, Florida 

Babcock Ranch 

Babcock Ranch, Florida 

Estimating operations

Construction design

Pricing and bidding processes

RELEVANT EXPERIENCE

Y E A R S  O F
E X P E R I E N C E

7
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E D U C A T I O N
T E C H N I C A L  

DAVE
LIVINGSTON
P R O J E C T  M A N A G E R

561.225.1113

DLivingston@LTGSportsTurfOne.com

Dave is a Project Manager at LTG Sports Turf One with

extensive experience in: 

C A R E E R
H I G H L I G H T S

Miami Dolphins - NFL

Miami Gardens, FL

Inter Miami CF - MLS

Miami, FL 

New York Mets - MLB

Queens, NY 

Montclair State University

Montclair, NJ 

Field construction operations

Site work development

Athletic field renovation and maintenance

RELEVANT EXPERIENCE

Y E A R S  O F
E X P E R I E N C E

30

Has managed over 150 synthetic turf
conversion projects

C E R T I F I C A T I O N S

Operator Certifications:
Forklift
Bulldozer
Excavator
Skid Steer
Man Lift

OSHA 40 hour
OSHA 40 hour Hazzwhopper
Training
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E D U C A T I O N
T E C H N I C A L  

CLIVE
WILLIAMS
S U P P E R I N T E N D E N T ,  C S F M

CWilliams@ltgsportsturfone.com

Clive is a Project Manager at LTG Sports Turf One with

extensive experience in: 

C A R E E R
H I G H L I G H T S

• City of Wellington Village Park Fields 6 & 7

• USWL San DiegoWave Soccer Complex

• Canyon District Park

• City Of Fort Lauderdale Mills Pond MultiField Synthetic Complex

• NY Mets Spring Training Facility, Clover Park

• City of Wellington Amphitheater Natural and Synthetic Turf Areas

RELEVANT EXPERIENCE

Y E A R S  O F
E X P E R I E N C E

36

He is a Certified Sports Turf
Manager, (through the Sports Turf
Managers Association)

E D U C A T I O N

Palm Beach Community College -
Palm Beach, Florida. A.A.,
Ornamental Horticulture

Gloucestershire College of Agriculture -
Gloucester, England. National Certificate
in Agriculture

Field construction operations

Site work development

Athletic field renovation and maintenance

Natural grass construcion and maintenance
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E D U C A T I O N
T E C H N I C A L  

ALINA
SAIFULINA
P R O J E C T  A D M I N

ASaifulina@LTGSportsTurfOne.com

As Project Administrator Alina specializes in driving

efficiency across complex construction operations. Adept at

streamlining workflows, tracking budgets, and ensuring all

project milestones are met without compromising quality or

compliance. Alina a collaborative approach and sharp

attention to detail that keeps high-profile sports and site

development projects on schedule and within scope.

• NY Mets Spring Training Facility, Clover Park Port St. Lucie, FL

• Gulliver Prep Academy Pinecrest, FL

• Ezell Hester Park Renovation, Boynton Beach, FL

• Youth Sports Park Complex, Pompano Beach, FL

• Virginia Gardens Baseball Field, Virginia Gardens, FL

• Village Park Field 21, Wellington, FL

• NY Mets PSL Stadium, Port St. Lucie, FL

• Fisher Island Synthetic Field, Fisher Islan, FL

RELEVANT EXPERIENCE

Y E A R S  O F
E X P E R I E N C E

8

E D U C A T I O N
Kazan State University
- Master’s Degree in Economics
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E D U C A T I O N

ROBERT
ANDERSON

RAnderson@LTGSportsTurfOne.com

Robert has been working in the golf industry for 25+ Years

Prior to LTG Sports Turf One, Robert worked as the Director

of Golf Operations at Royal Palm Yacht & Country Club for

13 Years. Robert is currently the Project Manager for a

Plam Beach County Project, converting 18 natural fields to

synthetic turf and updating the irrigation systems for the field

surrounds.

Royal Palm Yacht and Country Club

Miami Gardens, FL

Full Golf Course Renovation +/-120 Acres (2014 and 2023)

Irrigation, Drainage, Sod, Pump Station

8 Million & 12 Million

Director of Golf Course Operation/Construction Project Manager

PGA- Agronomy Team

Augusta National- Grounds Crew

E D U C A T I O N

BS Agronomy, Turf and Turfgrass
Management - North Carolina State
University

Y E A R S  O F
E X P E R I E N C E

25

RELEVANT EXPERIENCE

C A R E E R
H I G H L I G H T S

President of PBGCSA 2019-2020
(Palm Beach Golf Course
Superintendents Association)

C E R T I F I C A T I O N S

Florida Green Industry BMP
Credential ID GV2958-1

P R O J E C T  M A N A G E R
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E D U C A T I O N

MARVIN
PINEDA
P R O J E C T  A C C O U N T A N T

631.691.2381

MPineda@LTGSportsTurfOne.com

Marvin has a strong background in managing financial

operations for complex construction projects. Skilled in job

cost analysis, budget forecasting, and contract compliance

to ensure accuracy and profitability across multi-million-

dollar athletic field and site development initiatives.

Recognized for delivering timely reporting and actionable

insights that support project managers and executive

leadership in achieving financial goals.

E D U C A T I O N

Bachelors in Accounting, Queens
College, NY

Y E A R S  O F
E X P E R I E N C E

8
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JOSEPH
SARQUIS
O W N E R &  P R O J E C T  M A N A G E R
-  S P E C I A L  D E V E L O P M E N T S  L L C

joe@special-developments.com

Special Developments LLC

Owner/Project Manager

Working in the government construction administration industry.

Skilled in Procore, Project Management, LEED Projects, AutoCAD,

ADA improvements, Athletic fields Constructions, FDOT, General

Contracting, and strong knowledge in Civil and Utilities Underground

construction.

Palm Beach County, Parks and Recreation Department,

Planning, Research & Development Division

Manger, Capital Projects

Responsible for execution, organizing, coordinating and directing

both major and minor new construction/renovation projects to existing

buildings and facilities, Directly manage 3 Construction Projects

Specialist employees and represents the Department with other

governmental agencies. Promoted

Palm Beach County, Parks and Recreation Department, Parks

Maintenance Division

Construction Coordinator

Inspect the Civil and Utilities Underground construction projects and

ensures projects meet all the construction codes and standards. The

work also involves managing the Consultants, contractors

(construction administration), County Facilities Staff and Parks and

Recreation Staff that perform construction and maintenance-related

work for the Department.

E D U C A T I O N

Bachelor of Science in Construction
Management Seminole State College
of Florida

Associate of Science in Building
Construction Technology
Broward College

Florida Certified: 
General Contractor License #
CGC1533919
Utility Underground Contractor
License # CUC1226244
Plumbing Contractor License #
CFC1432827
Roofing Contractor License #
CCC1334909

Y E A R S  O F
E X P E R I E N C E

20

C E R T I F I C A T I O N S
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FTE is a Florida based civil engineering firm with over 30 years of experience delivering high performance sports facility 
projects for counties, municipalities, universities, and private organizations. Our team has designed and overseen 
the construction of synthetic turf and natural grass fields for football, soccer, lacrosse, baseball, and multipurpose 
use. FTE’s portfolio includes projects for the NFL (Mercedes-Benz Stadium), MLB (Atlanta Braves Spring Training 
Facility), collegiate programs (University of Utah, University of Florida), counties (Palm Beach County), cities (City 
of Weston), and schools (Bishop Verot), among others. 

We work closely with leading turf manufacturers and contractors to provide manufacturer neutral system evaluations, 
precise grading and drainage design, permitting support, and comprehensive construction phase QA/QC. FTE’s 
engineering driven approach ensures long term field performance, player safety, and compliance with NCAA, FIFA, 
and municipal standards while delivering cost effective, constructible solutions for sports clients across the region.

Ravi Devaguptapu, PE, PTOE
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Professional Registration
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State of Florida
Department of State

I certify from the records of this office that LTG SPORTS TURF ONE LLC is a
limited liability company organized under the laws of the State of Florida, filed
on October 16, 2017.

The document number of this limited liability company is L17000213936.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2025, that its most recent annual report was filed
on January 7, 2025, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Seventh day of January, 2025

Tracking Number: 4223502875CC

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication
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Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

SULINSKI, JOHN DENNIS

Do not alter this document in any form.

LTG SPORTS TURF ONE LLC

LICENSE NUMBER: CGC1536891
EXPIRATION DATE:  AUGUST 31, 2026

This is your license. It is unlawful for anyone other than the licensee to use this document.

2240 W WOOLBRIGHT ROAD, SUITE 411
BOYNTON BEACH        FL 33426

Always verify licenses online at MyFloridaLicense.com

ISSUED: 11/06/2024
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AMERICAN 
SPORTS BUILDERS 

ASSOCIATION
Through Its Certification Board

Has Conferred Upon

The Designation

CERTIFIED FIELD B UILD ER

FOR EFFORTS TO RAISE THE PROFESSIONAL
STANDARDS OF FIELD CONSTRUCTION AND
FOR HAVING SUCCESSFULLY FULFILLED THE
CONDITIONS OF ELIGIBILITY AND PASSED THE
REQUIRED EXAMINATION.

In witness whereof we have set our hands on 
this _______________day of _________________________

Certification expires: ________________________________

________________________________________________
Executive Director

________________________________________________
Certification Chairman

Bill Gillan, CFB

May, 202325th

December 31, 2026

LTG Sports Turf One, LLC, our affiliated companies, subcontractors, and our staff possess many certifications 
within the industry. We continually promote and support ongoing staff training and the development of 
disciplines directly related to the needs and job functions within our work. Our management staff hold specific 
trade industry certifications that represent their knowledge, passion, and deduction within the construction 
field.
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Palm Beach County Board of County Commissioners

 Gregg K. Weiss, Mayor 
 Maria Sachs, Vice Mayor 

Maria G. Marino
Michael A. Barnett
Marci Woodward

Sara Baxter
Mack Bernard

County Administrator 
Verdenia C. Baker

Palm Beach County
Office of Equal Business Opportunity

Certifies That
Special Developments LLC.

Vendor # VS0000028369
is a Small/Minority Business Enterprise (S/MBE) as prescribed by section 2­80.21 ­ 2.80.30 of

the Palm Beach County Code for a three year period from
 March 02, 2023 to March 01, 2026

The following services and/or products are covered under this certification:

Administration of Contracts: Summary of Work, Quality Control, Project Closeout, etc.; Construction 
Management Services; Contractor Compliance Monitoring Services; General Construction: 

Management, Scheduling, Cost Estimation Engineering; Project Management Services; Traffic 
Cones, Lane Markers, and Barricades (Portable), Concrete; Site Work; Milling Services, Asphalt; 

Construction, General (Backfill Services, Digging, Ditching, Road Grading, Rock Stabilization, 
etc.; Maintenance and Repair, Highway and Roads, Including Removal of Asphalt, Concrete, 

Bitumens, etc.; Traffic Sign Installation and Removal Services

 Allen Gray, Manager 
 06/01/2023 

___________________

MODIFICATION

 
 

MINORITY OWNED BUSINESS CERTIFICATION 
The City of West Palm Beach’s Minority/Women Business Program 

Certifies that  
SPECIAL DEVELOPMENTS LLC 

 
Has met the necessary requirements for certification as a Minority Owned Business under the Minority/Women Business Program as 

prescribed by the City of West Palm Beach’s Ordinance Number 4679-18 
The following List of Services and/or Product are covered under this certification: 

* * * * 
• Building Construction Services, New 

• Administration of Contracts: Summary of Work, Quality Control, Project Closeout, Etc. 
• Construction Services, Heavy: Construction, Sidewalk and Driveway (Incl. Pedestrian and Handicap Ramps) 

• Construction Services, Heavy: Paving/ Resurfacing, Street (Major and Residential) 
• Management Services: Construction Management Services 

* * * * 
Issued by the City of West Palm Beach for a three-year period March 2, 2023 to March 1, 2026 

Certificate Vendor Number: 1071144 Frank Hayden 
Procurement Official 

 
 

 
 

 
 
 

T h i s  c e r t i f i c a t e  i s  v a l i d  f r o m  
 

April 7, 2023— March 1, 2026  
The following areas that your firm has been certified: 

 
 
 
 
 
 

Certification is not a guarantee that your firm will receive work. Please ensure that your company is registered with www.bidsync.com to receive notification of upcoming 
opportunities. Any change to your  certification requires you to submit proof of expertise, licensure and a business history (at minimum) to justify the additional certification. You 

must notify this office if the status of your firm changes. Failure to report changes that affect the ownership and control of your firm may result in decertification. 

 
 
 

____________________________________________________ 
Patrick Chrysostome, 

Interim Director 

The School District of  Palm Beach County, FL 
Office of  Diversity In Business Practices 

 

C E R T I F I E S  y o u r  f i r m  a s  a n :  

SSmmaallll  BBuussiinneessss  EEnntteerrpprriissee  ((SSBBEE))  
  

SPECIAL DEVELOPMENTS, LLC. 
 

NIGP 90903, 90933, 92544, 95826, 95877 

G e n e r a l  C o n s t r u c t i o n ,  C o n s t r u c t i o n  M a n a g e m e n t  S e r v i c e s ,  
P r o j e c t  M a n a g e m e n t  S e r v i c e s ,  A d m i n i s t r a t i o n  o f  C o n t r a c t s ,  

a n d  C o n t r a c t o r  C o m p l i a n c e  M o n i t o r i n g  S e r v i c e s .  

SDLLC
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Office of Supplier Development
4050 Esplanade Way, Suite 380

Tallahassee, Florida 32399
850-487-0915

www.dms.myflorida.com/osd

Florida Department of Management Services
Pedro Allende

Minority Business
Certification

Florida Transportation Engineering Inc

05/05/2025 05/05/2027

HOME CONTACT US MY ACCOUNT

T H E  O F F I C I A L  S I T E  O F  T H E  F L O R I D A  D E P A R T M E N T  O F  B U S I N E S S  &
P R O F E S S I O N A L  R E G U L A T I O N

ONLINE SERVICES
   Apply for a License

Verify a Licensee

View Food & Lodging Inspections

File a Complaint

Continuing Education Course
Search

View Application Status

Find Exam Information

Unlicensed Activity Search

AB&T Delinquent Invoice & Activity
List Search

LICENSEE DETAILS 8:23:52 AM 12/12/2025

Licensee Information

 
Name: FLORIDA TRANSPORTATION ENGINEERING,

INC. (Primary Name)

 
Main Address: 8250 PASCAL DRIVE

PUNTA GORDA  Florida  33950
 County: CHARLOTTE
 

 
License Location: 8250 PASCAL DRIVE

PUNTA GORDA   FL   33950
 County: CHARLOTTE
 

License Information
 License Type: Engineering Business Registry
 Rank: Registry
 License Number: 7924
 Status: Current
 Licensure Date: 04/03/1998
 Expires:
 

Special
Qualifications

Qualification Effective

 

 

Alternate Names
 

 

View Related License Information
View License Complaint
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MCRA Forms











































www.ltgsportsturfone.comLTG Sports Turf One, LLC ©
LTG Sports Turf One | page 92 

Proof of Insurance
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

12/9/2025

Marsh & McLennan Agency LLC
1800 Walt Whitman Road
Suite 160
Melville NY 11747

201-845-6600

Allied World Insurance Company 22730
LANDTGROUP Greenwich Insurance Company 22322

LTG Sports Turf One, LLC
2240 W. Woolbright Road, Suite 208
Boynton Beach FL 33426

Starr Indemnity & Liability Company 38318
XL Specialty Insurance Company 37885
Harco National Insurance Company 26433

1303917286

A X 2,000,000
X 500,000

X Contractual 15,000
X XCU Included 2,000,000

4,000,000
X

Y Y 60040330 5/20/2025 5/20/2026

4,000,000

Employee Benefit 1,000,000
B 1,000,000

X
Y Y CAH740959008 5/20/2025 5/20/2026

C X 5,000,000
X

Y 1000586330251 5/20/2025Y 5/20/2026

5,000,000

D X

N

Y CWD740958908 5/20/2025 5/20/2026

1,000,000

1,000,000

1,000,000
E Excess Liab

Excess Auto Liab
EMM000019605 5/20/2025 5/20/2026 Each Occ / Agg

Each Occ / Agg
$4,000,000
$1,000,000

Insurer(s) Affording Coverage F: Markel American Ins Co NAIC # 28932
Insurer(s) Affording Coverage G: Berkley Insurance Company, NAIC # 32603

F: Inland Marine / Builders Risk: Policy #: MKLM1IM0001996 Policy Period: 05/20/2025 to 05/20/2026 Limits: Contractor's Owned $21,116,764, Leased/Rented
Per Item: $1,000,000, Deductible: $10,000.
G: Professional & Pollution: Policy #: PCAF 21025 Policy Period: 10/31/2025 to 10/31/2026 Each Claim/Aggregate Limit: $5,000,000

Margate Community Redevelopment Agency is included as an additional insured, if required by written contract.

Margate Community Redevelopment Agency
5790 Margate Blvd.
Margate FL 33063
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